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1. Agenda 

 

1. Status of SIMONA tasks  

2. Status of Sampling and Laboratory protocols 

3. Discussions on SIMONA tasks and protocols 

4. Meeting of Working Group 6 

5. Meeting of Working Group 7 

6. Steering Committee Meeting 

7. Training WP7 preparatory meeting 

8. WG7 meeting: Design of South Danube test area points 

 

 

 

 

2. Minutes 
 

 

Introduction 

The meeting was initiated by the Project Management of DTP2-093-2.1 SIMONA project and 

organized by the GI-BAS SIMONA team. The event took place on October 21st-22nd, 2019 at the 

Joint Innovation Centre of the Bulgarian Academy of Sciences in Sofia, Bulgaria and continued at 

the Geological Institute, Bulgarian Academy of Sciences.  

 

Participants 

Lists of the participants of the three evets are attached to this document 

 

Working language: English 
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Working Group 
Steering Committee Meeting (SCOM) 

 
21.10.2019 

 
The meeting started with a welcome talk by Prof. Dr. Irena Peytcheva, coordinator of the GI-BAS 

SIMONA team and Assoc. Prof. Dr. Lubomir Metodiev, Deputy Director of the Geological Institute 

at the Bulgarian Academy of Sciences (host institution). 

 

 

The meeting continued with a Project Status talk by the Project Coordinator Jasminka Alijagic (SI-

GEOZS) subjecting the need of a new communication manager of the project and the ongoing issue 

with budget management. As far as project progress reports (PPR) are concerned, PPR2 is final-

ized on time (1st of August 2019). The Lead partner already received the money from the JS/MA, 

which will soon be transferred to the PPs. After comparing the spending in the first two periods, 

PPR1 and PPR2 respectively, about a double more money has been spent in P2, but budget is still 

being underspent. Project manager and financial manager therefore suggested a skype conference 

with all the project partners to improve the financial management status; budget justification, re-

allocations, etc. Underspending in external experts’ budget line was specifically stressed out. A 

question arose about which category the future analyses of samples should be referred to. 
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Dr. Jasminka Alijagic invited the partners to specify their reports, as we are approaching the Re-

porting for P3, where they will be used for development of PPR3.  The recruitment process of the 

new ASP partner from Czech Republic was completed.  New communication manager was also 

expected to contribute to the project from the beginning of November. Audit for the project had 

been provided by AESA Hungary Ltd., External Auditor. None of the irregularities or discrepancies 

were found. 

 

 

 

 

 

 

 

 

 

 

 

The meeting went on with a presentation by the Scientific Coordinator Gyozo Jordan (HU-SZIE) 

giving details on the prerequisites, the specific objectives, and the most important deliverables of 

the SIMONA project. 

 

A discussion was opened after the presentation regarding the following issues: 

 The need of maintaining good cooperation between Project Partners and National Author-

ities (as the latter are target group for the SIMONA outputs and deliverables); 

 The matter of the incorporation of Floodplain Sediments Sampling in the SIMONA Sam-

pling Harmonized Protocol was widely disputed. On one hand, a point was made that these 

types of sediments are not included in the WFD requirements, and on the other – sampling 

and analyses of floodplain sediments is part of the SIMONA project proposal. Suggestions 

were made for preparing two separate protocols (1 - bottom and suspended sediment and 

2 – floodplain sediments) or putting Floodplain sediments sampling and laboratory anal-

yses as annexes to the protocols. A point was made that floodplain sediment sampling is 

more cost- and time-effective compared to sampling of suspended sediment. An issue with 

the exact terminology of “floodplain”, “floodplain sediments”, “active and inactive flood-

plain” was raised, which should be resolved (i.e. if sampled – where exactly in regards of 

distance from the river bed, frequency of floods, vegetation, etc.; Floodplain Directive and 

EU legislation should be taken into account for resolving the issue). 
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 Two probable risks for the project were outlined by the end of the discussion:  

1) the risk of a negative perception by some National Authorities of the final SIMONA 

Protocols if floodplain sediment sampling is included; and 

2) the risk of not having National Authorities/Stakeholders/Responsible Institutions en-

gaged in the Project (i.e. unwilling to participate in SIMONA events). 
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