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1. The idea of Online Thematic Working Groups 
 
Groupwork is a powerful method which is based on the co-operation of group 
members. It is a face-to-face mutual information sharing and learning method, which has 
several benefits proven. Groupwork is important in innovation and productivity. On this 
base, the REDISCOVER project executed a “virtual teamwork” in order to dismantle 
the organizational and geographical boundaries between project partners and to 
promote mutually discussed, created, implemented and evaluated project pilots. 
 
In order to build a city network, online 
thematic teams, working groups were 
established for each type of tourism 
products or services hosted by the thematic 
route responsible project partner city. 
 
Each thematic group leaders were chosen 
in the Banja Luka project meetings on 
consensus according to the tasks, the pilots 
and the proficiency within the topic. 
 
Gastronomy: 
REDISCOVER Cookbook –Regensburg 
Built heritage: 
REDISCOVER Recreating built heritage – Murska Sobota 
REDISCOVER Guided tours – Subotica 
Events, programs, rituals, festivals: 
REDISCOVER Festival events – Szeged LP 
Storytelling, oral history: 
REDISCOVER Virtual Museum - Timisoara 
 
The online thematic working groups are created in order to: 

- harmonise preparation,  
- co-ordinate implementation  
- jointly implement 
- share experiences 
- evaluate the results mutually 
- help each other to develop the products  
- highlight different aspects of implementation 

 
Project partner cities interested in the same type of products, services group into clusters 
and plan and implement their initiative based on jointly agreed schedule, regularly 
sharing experiences. Local initiatives are referenced by cluster members and assisted by 
online thematic workgroups. These partner discussions enable a peer-review process, 
scrutinising local actions within the transnational partnership, using "critical friends" 
technique to fine tune interventions, detect caveats and ensure long term viability of 
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business cases. Online thematic groups are giving the possibility for transferability of 
ideas, best practices. Each project partner city tests local or joint tourism 
products/services in one of the categories below:  

 
1. Development of creative cultural attractions (events, exhibitions, programs, sites 

of interest) combining tangible and intangible JCH  
2. ICT-based presentation and visibility tools 
3. Integration into international tourism information and sales services 

 
The process is supported by online thematic teams through sharing experiences. Each PP 
city implemented one or more of the products and services described above, based 
on joint planning process, and with continuous online co-ordination, monitoring and 
support of thematic teams. Interim experience of the introduction of products/services 
were shared at the Testing Workshop combined with PP meeting, hosted by Kotor on the 
5th-6th of October. Participants also introduced case studies and examine cross- 
adaptation opportunities, help each other to create a specific touristic service or product 
which is adaptable in other cities or can be integrated into a joint thematic route within 
the cluster topic.  
 
In the followings, the REDISCOVER OTWG meeting schedule will be described, later 
general online group work problems will be highlighted, and solutions will be offered for 
those problems. The paper also describes the Joint Thematic Route-related problems, and 
the added values given to each pilot through the Online Thematic Working Groups. The 
problems and solutions are illustrated anonymously with the experiences of the 
REDISCOVER online thematic working group meetings.   
 

2. Schedule and theme of the Online Thematic Working Groups of 
the REDISCOVER Project 
 
During the project there were three types of Online Thematic Working Group meetings 
with different scopes. Each meeting was documented via print screen and a short briefing 
was written about the topics mentioned, in case of questions and suggestions, those were 
also recorded. The meetings were not recorded due to GDPR reasons. The platform was 
the Google Meet and in the case of the last meeting the MS Teams was used for the 
meeting. Both platforms are free to use, in case of the MS Teams 45 minutes time limit 
was extended. The meetings usually lasted for 1 hour, but in the case of the built heritage 
cluster, where two Joint Thematic Routes were created lasted longer, approximately 1,5 
hours. 
Three types of OTWG meetings were delivered: 
 
1. Initial General OTWG meeting 
Two initial general online thematic meetings were held for the participants. Both of them 
were created to highlight the importance of the OTWG meetings, and to introduce what 
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structure the meetings will follow. Two meetings were needed since not all project 
partners could participate on the first occasion.  
 
2. Specific, themed OTWG meetings 
The specific and themed OTWG meetings were focusing only on one issue, the pilots of the 
named tourism product and service cluster and the Joint Thematic Route created from 
that. The participants were highlighting their pilots and the status of the pilot, what is 
done and what is yet to finish. In the meetings participants had the chance to address 
questions and advices to the other participants.  
 
3. Final General OTWG meeting 
The general OTWG was led by Gyula NAGY, but thematic working group leaders of each 
Joint Thematic Route presented about the work of the thematic routes in an online 
presentation in 10 minutes. It was a summary of the status of the pilots heard during the 
OTWG meetings and it was concluding the work we have done together and what is 
needed to be done. 
 
Each and every Online Thematic Working Group meeting was themed by the following 
questions, which the project partners had to answer and also send it to the external expert 
in written form: 
 

1. What are you doing as a pilot in the Joint Thematic Route? 
2. Where are you now in the organising process, what have you already done about 

the pilot? 
3. What is your biggest problem? 

a. in the theme of the pilot? 
b. in the organisation of the pilot? 
c. in the financial part of the pilot? 

4. What differs from the last version of the Pilot? 
5. What is going to be the impact of the Pilot? 
6. What is the next step / what are the next steps towards a finished Pilot? 
7. Q&A, advice, ideas to help each other and to foster the implementation of the Pilots. 

 
During the final OTWG meeting the following questions were discussed and summed up 
grouped in each Joint Thematic Route. The Q&A session gave the possibility the partners 
to reflect to the presentations and offer good practices, give advices, ask questions. 
 
We would like to ask all partners to collect the following information in a written form for 
every pilot: 
 
-          Partner name: 
-          Pilot name: 
-          Pilot start (proposed): 
-          Pilot finished (proposed): 
-          Initial plans and actual pilot, changes: 
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-          Pilot budget, spent and leftovers: 
-          Pilot audience number, reached people: 
-          Problems through the realisation: 
-          Best practices, advices: 
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Gyula Nagy 
(moderator), 
Murska 
Sobota (SO), 
Subotica 
(SR), Szeged 
LP (HU), 
Szeged Tour 
(HU), 
Regensburg 
(DE), Galati 
(RO), 
Timisoara 
(RO) 

Introduction of the action plan and the idea of the 
OTWGs according to the Application Form. 
Introduction of the pilots named in the Action Plan. 
Discussion about proposed changes in the pilots.   

2. 

2
0

2
0

.0
6

.0
5

. 

In
it

ia
l 

G
en

er
al

 O
T

W
G

 
m

ee
ti

n
g 

II
. 

Gyula Nagy 
(moderator),  
Szeged LP 
(HU), Szeged 
Tour (HU), 
Osijek (HR), 
Banja Luka 
(BIH), Kotor 
(MN) 

Introduction of the action plan and the idea of the 
OTWGs according to the Application Form. 
Introduction of the pilots named in the Action Plan. 
Discussion about proposed changes in the pilots.   
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(moderator), 
Szeged LP 
(HU), Szeged 
Tour (HU), 
Regensburg 
(DE), 
Subotica 
(SR), Galati 
(RO) 

Project level cookbook coordinated by Szeged 
Tour. The collection of the recipes is not easy, there 
is a lot of repetition between the collected data. The 
project level cookbook may need reconsideration. 
Subotica introduces the idea of the cookbook of Ms. 
Rosenfeld, Regensburg changes the initial concept, 
since the community is not giving out the recipes 
for the project.  
It is hard to get the recipes otherwise.  The 
workshops for culinary school is not applicable, 
since the remaining time is not enough to create 
the concept so in September, the experts will do a 
workshop with the community. Galati is joining the 
thematic route with the e-festival, which will 
include an online cooking show.   
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(moderator), 
Szeged LP 
(HU), Szeged 
Tour (HU), 
Regensburg 
(DE), 
Subotica 
(SR), Galati 
(RO) 

Regensburg introduces the concept of the 
bookcase installation (permanent or temporary). 
Szeged Tour mentions a problem if the book will be 
vandalised or stolen. The moderator gives the idea 
of making a virtual bookcase. Subotica introduces 
the idea of a modern exhibition in Demeter palace 
about the interwar period and the life of the Jewish, 
works, faith, social life of them. Szeged Tour 
introduces the pilot idea about a Street art next to 
the Szeged New Synagogue. Szeged LP introduces 
the idea of the Open air exhibition of the 12 famous 
local Jewish life-size statues in the downtown and 
later in the biblical garden of the New Synagogue. 
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(moderator), 
Szeged LP 
(HU), Szeged 
Tour (HU), 
Osijek (HR), 
Timisoara 
(RO) 

Szeged Tour based on the inputs received 
identified some issues to handle, some of the 
recipes are duplicated, some partners did not 
indicate which categories the recipes are in, it is 
hard to determine whether the recipe is meant to 
be an appetizer/starter, or a main dish. Some of the 
partners did not send any input related to the 
project partner city Jewish gastronomy.  
Osijek plans a Festival where gastronomic events 
can be organised, this can be incorporated into the 
Cookbook and gastro-event theme. The Festival is 
not sure due to the COVID19 Pandemic. Timisoara 
plans to have the Shalom! Festival with 
gastronomic programme, but the festival probably 
will be postponed or cancelled.  
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 Gyula Nagy 

(moderator), 
Kotor (MN), 
Timisoara 
(RO), Galati 
(RO), 
Murska 
Sobota (SO), 
Szeged LP 
(HU), Szeged 
Tour (HU), 
Banja 
Luka (BIH), 
Subotica 
(SR) 

Kotor introduced the idea of researching the 
Jewish-related heritage in Montenegro, and to 
launch public procurement about it. Also plans to 
have a guided tour based on the collected material. 
Galati plans an online available virtual map of the 
city centre about the Jewish heritage elements. 
Banja Luka introduces the idea of a mobile 
application about the lost history of the Jews in 
Banja Luka and a virtually guided tour along the 
city centre. Szeged and Subotica plans a guided 
tour themed “Jewish Herstory” with famous Jewish 
Women in Szeged and Subotica guided by a 
tourguide dressed as a Jewish woman from the era 
of the 1920’s. Timisoara plans to integrate walking 
tours into the festival events, about the history of 
the Jewish in the city.      
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(moderator), 
Szeged LP 
(HU), Szeged 
Tour (HU), 
Murska 
Sobota (SO), 
Galati (RO) 

Murska Sobota 
decided Days of Jewish Culture on Murska Sobota. 
Incorporated in the European Days of Jewish 
Culture programme. Galati keeps the initial 
activities in the virtual world. E-festival will take 
place on a platform dedicated categories will be 
kept. Materials will be given to Galati city app and 
deliver them to some institutions, which will use 
the created content. Subotica plans a festival with 
cemetery walk, exhibition and workshop for 
children with the title: “Everything that you don’t 
know about Judaism and didn’t dare to ask. The 
festival would take place in the Synagogue and in 
the museum. Regensburg plans to join the 
European Days of Jewish Culture programme, 
Theatre show had to be changed. No stage show is 
allowed. Szeged plans to newly release a book 
about the Synagogue of Szeged on the 17th of 
September event of the National Book Fair. 
Szeged LP highlights that REDISCOVER branding is 
ready so all partners are welcome to use 
REDISCOVER Brand elements. Szeged Tour 
introduces the concept of the JEWISH FESTIVAL 
EVENTS IN SZEGED will be the series of events 
would take place during September - November 
2020. Celebrities would be invited on 6 occasions, 
whom would be interviewed at smaller-scale 
events. With the help of live-streaming, the events 
would also be shared on social media platforms.  
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(moderator), 
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Timisoara 
(RO), 
Regensburg 
(DE) 

Results of the Cookbook thematic route is 
presented by the participants.   
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Szeged LP 
(HU), Szeged 
Tour (HU), 
Murska 
Sobota (SO), 
Subotica, 
Banja 
Luka (BIH), 
Kotor (MN), 
Timisoara 
(RO) 

Results of the Guided tours thematic route is 
presented by the participants.   
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(HU), Szeged 
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Galati (RO),  

Results of the Festival events thematic route is 
presented by the participants.   
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Szeged LP 
(HU), Szeged 
Tour (HU), 
Galati (RO), 
Osijek (HR), 
Timisoara 
(RO) 

Results of the (Virtual) Museum thematic route is 
presented by the participants.   
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partners 
were 
attending  

The Online Thematic Working Group leaders were 
presenting the results (so far) of the pilots and 
summing up the connections established during 
the OTWG meetings. All Joint Thematic Routes 
were introduced and the final pilots (implemented 
or yet to be implemented) were highlighted and 
named.  

 
 

3. Initial projects, added value and final projects 
 

3.1. REDISCOVER (e)-Cookbook  
 
In this Joint Thematic Route the goal of the pilots were to create Jewish gastronomy-
based. In the beginning of 2020 the following plans were created in the gastronomy topic 
which evolved later into a joint thematic route initially: 

1. Subotica:  Portfolio of Recipe book a reprint of Mrs. Rosenfeld Mártonné ’s recipe 
book from 1923 
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2. Timisoara: Taste of Jewish cousin. An e-book will be released describing the cycle 
of Jewish life from birth to death. It will include religion to traditions, customs, 
kosher food 

3. Regensburg: Recipe book a collection of typical recipes of the Jewish community 
in Regensburg, will contain background information to Jewish holidays, 
traditions, food preparation 

4. Szeged: Project level cookbook containing recipes of each project partner sided 
with a personal story 

5. Galati: Jewish e-cookbook in the framework of a website  
6. Kotor: Introduction of the traditional Jewish cuisine 

 
Problems faced: 
 

• COVID-19: a time-related issue, everything is slowed down, it is hard to keep any 
deadline due to administrative and bureaucratic reasons. 

• Timeframe: challenge for all PP. Gathering the recipes and defining the concept 
took much more time than anticipated (especially for Szeged Tour and 
Regensburg) and Subotica finds it difficult to involve the local Jewish Community.  

• Pictures illustrating the cookbooks: Subotica and Regensburg wanted to organise 
cooking Workshops with the local Jewish Communities to take professional 
pictures but it is not possible during the pandemic. 

• Recipes: during the collection there were several duplicated recipes, and no 
categories were clear which part of the book the food belongs  

• Defensive community mentality: the Jewish community was not giving out the 

recipes, since the think it is not belonging to a greater public. In other cases the 

Jewish communities were not helping, not responding, so it was hard to get the 

recipes.  

• Lack of input of personal stories: Project-level cook was intended to sided by 

personal stories, but there were lack of stories connected to the recipes from each 
partner city. This idea had to be excluded in the form, it was originally planned. 

 
Added values: 
 

1. Regensburg changed the concept, and the formerly planned cooking workshop for 
students was skipped. As a new idea, an e-book and a print book will be created by 
the end of February.  

2. Szeged project-level cookbook faced several problems, throughout the OTWG 
meetings new idea was added to the pilot. The change of the thematic and the 
layout of the book made a better construction. The title of the cookbook was 
created on the OTWG meeting. Also the lack of personal stories has changed the 
original idea of the project level cookbook.  

3. Kotor partner several times want to skip the cooking-theme, but in the end a 
broadcasted cooking-show was created. The idea of an “online” cooking show was 
created during the OTWG meetings. 
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4. In the case of Galati the idea of a cooking workshop was included into the Galati 
Jewish Festival, but due to COVID-19 the partner wanted to create online available 
collection of recipes. During the OTWG the idea of a broadcasted gastro-show was 
discussed, and Galati adopted it as a best practice inspired by the small-scale 
events of Szeged. 

5. Subotica turned the weakness of the delay and copyright issues to their strength 
and meanwhile they incorporated the ideas of the granddaughter of Mrs. 
Rosenfeld.  The cookbook was not only replicated but remastered and the idea of 
cooking live also was adopted by Subotica. They have decided to have a local cook 
club to be involved. The main goal was to invite the young people to the program 
and to provide knowledge about Jewish history to the younger generations as well. 
During the OTWG meetings according to the advices of the partners Subotica 
created a plan B.  

6. Despite Timisoara original program was deleted, Timisoara and the newly 
developed integrative webpage gave the platform to all the programmes to be 
promoted. Not only the cookbooks, but also the created online content was offered 
to be published on the webpage, which is a virtual museum.  

 
As an outcome summing up the experiences a sketch was created for other projects about 
the creation process of a cookbook which takes at least 2 months.  
 
0. Preparation phase should be a really strict schedule, timetable. 
1. Collection of the material 
2. Organisation of the material 
3. Review of the original concept of the cookbook. External expert can be involved. 
4. Additional collection 
5. Finalization of the content 
6. Language proofreading  
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3.2. REDISCOVER Recreated Jewish Cultural Heritage 
 
In this Joint Thematic Route the aim was to rediscover the hidden gems of the Jewish 
culture in each member city and to recreate them via technology and innovation.  
 
The initial pilots were the followings: 

1. Kotor: Research and revive of the Jewish Cultural Heritage in Kotor 
2. Murska Sobota: A fence around the Jewish cemetery (Memorial park) in Murska 

Sobota 
3. Murska Sobota: Virtual visualization of Murska Sobota former Synagogue 
4. Osijek: Elaboration of conservation research and main design for 3D 

reconstruction of Upper Town Jewish cemetery 
5. Osijek: VR app of the Upper town synagogue 

 
Problems faced: 

 The archived material for reconstruction and renovations were not available. No 
clear photos, blueprints, plans remained to recreate the buildings, the cemetary or 
the fence. If yes, mainly due to the former Yugoslavian territory, all the archived 
materials were stored in Belgrade. The communication was really slow between 
the centre archive and the project partner cities. 

 In the case of Murska Sobota the former fence was not archived, despite the 
partner received plenty of pictures, but the pictures were from post-war period 
and the fence was not there. A picture from 1929 was too bad in terms of quality, 
so interviews were made to have the original fence character. The key was the 
testimonial of a local community member Mrs Fürst, and a painted version was 
created earlier how it looked liked.  

 The informal offers for recreating the fence were way above the budget. 
 The process of renovation and recreation is heritage-related, therefore a lot of 

bureaucracy is involved. This extended the preparation time and  
 
Added value: 
 

1. During the OTWG meetings, it turned out, that in case of Osijek, the budget will be 
not enough for creating 3D visualisations and as many IT solutions as planned. 
Therefore, Osijek was advised during the meetings to change the idea, and create 
new pilots more in line with the budget and the circumstances.  Osijek kept the 
research pilot as the base for the other two new pilots, a Virtual tour of Jewish 
Osijek and created a live, in-person exhibition called: Exhibition of dr. Weissmann 
collection: The Story of Non-oblivion. The VR application pilot was deleted in 
Osijek. 

2. The case of Murska Sobota was more- or less the same as the case of Osijek. The 
data collection of the cemetery and the synagogue involved stakeholders and the 
collected much knowledge about the local Jewish community and history, so the 
organised a comprehensive program about it. Along the advice of the partners 
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Murska Sobota Days of Jewish Culture became the member of the European Jewish 
Days of Cultural Heritage. 
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3.3. REDISCOVER Guided tour 
 
In this Joint Thematic Tour the main aim was to create a Jewish Cultural Heritage themed 
guided tour collection.   
 
The initial projects were the followings: 
1. Szeged LP: Herstory guided tour Bäck Manci 
2. Szeged LP: Small-scale events in Szeged - guided tours, thematic lectures 
3. Banja Luka: Virtual guided tour 
4. Murska Sobota: Self Guided tour in Murska Sobota 
5. Regensburg: Excursion to the deatcamp with students 
6. Subotica: Guided Tour of the Jewish Cemetery in Subotica 
7. Subotica: Herstory guided tour in Subotica 
 
 
Problem faced: 

 The pandemic has greatly affected tourism and it cannot be estimated when 
tourism in the cities will get back to normal; thus it was impossible to evaluate the 
potential success of such a tour and the interest it may generate among tourists. 

 The pandemic affected the original schedules of the guided tours, they had to be 
postponed several times due to different regulations. 

 There were some difficulties obtaining permission for original photos from private 
collections, it was a slow process for a lot of partners. 

 There was very slow action and response of relevant State institutions, including 
archives, Institutes...etc. Non-existing of technical documentation and slow 
collection of the inputs were factors of slow implementation of the guided tour 
activities.  

 Due to the pandemic there was limited possibility in conducting in-deep research 
in state cultural institutions as well as limited possibilities in cooperation with 
local heritage experts and the general public. 
 

Added value: 
 

1. The partners, Szeged, Timisoara and Subotica decided to create a common theme: 
Jewish HerStory, along this idea a common content was created. The tourguide 
would dress up as a Jewish woman from the 1920’s and walk around the most 
iconic historic sites in Szeged, Timisoara and Subotica. The partners agreed, that it 
is interesting to have an impersonator who carries out the tour. 

2. During the OTWG meetings it was concluded, that the guided tours can only be 
organised if the number of cases decrease sufficiently. If not, the concept and the 
agenda, the circuit will be available for free to guides/agencies, to be implemented 
when things get back to normal. 

3. The guided tours due to the pandemic along mutual decisions were placed on a 
virtual platform. 
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4.  The guided tours were not only created in one language, but at least another 
foreign language according to the suggestions on the OTWG meetings. 

5. Virtual guided tours were advised to be created with manifold content, and 
integrated modules. As an example Szeged brought the newly developed 
application: The complex Jewish Heritage Szeged mobile app, which contains three 
main modules. There are 3D graphic images of relevant buildings, the guide can be 
listened via the built-in speaker of the mobile phone or with an earphone and 
furthermore, the New Synagogue module contains a guided tour and an interactive 
treasure hunt game based on camera view. 

 
  



 

 
 

The project is co-funded by European Union funds (ERDF, IPA) under the Danube Transnational Programme.  
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3.4. REDISCOVER (Virtual) Museum and exhibition  
 
The aim of the Joint Thematic Route is to create virtual and physical platform to the 
remembrance for Jewish Cultural Heritage. This is the JTR which changed one of the most 
due to the COVID-19 situation.  
 
Initial plans: 
1. Timisoara: The Jewish VR Museum of Timisoara 
2. Galati: Galati Jewish Cultural Heritage website 
3. Regensburg: Memorial for the book-burnings in Regensburg 
4. Banja Luka: Personal Stories Virtual Exhibition 
5.  Subotica: Exhibition in Subotica “Ordinary life from the eyes of Jews” 
6. Szeged: Open-air exhibition on famous local Jewish persons 
7. Szeged: Street art  
8. Regensburg: Cooperation with Concentration Camp Flossenbürg and publication with 
interviews of Jewish community members representing the Jewish community today 
 
Problems faced: 

 Without the clear vision of an online virtual museum the realisation is really hard. 
 The public procurement processes took really long time and this reduced the 

number and the extent of the potential content. 
 The curator who started the work for the creation of the exhibition passed away, 

the second curator had COVID which resulted delays in the preparations. 
 Even in the case of a live, onsite exhibition which was available for the public, the 

people were not coming to see the installations. 
 In the case of Szeged Street Art, the idea was supported by the City and also the 

Board for Cityscape-protection agreed to the project, the physical state of the 
building and the lack of time burdened the realisation of the pilot.   

 The cooperation of Regensburg and the death camp Flossenbürg was not possible 
due to the COVID-restrictions, so the pilot was postponed, excursions will be made 
not in the framework of Rediscover. 

 The exhibition of Regensburg of the former book-burnings had administrative 
issues, and the concept was changed to a Virtual Bookcase since the legal 
permission was not provided to the placement of the bookcase. 

 
Added value:  

1. Virtual exhibitions and installations have a really long durability dependent on 
the service provider's online availability. Along the advice of project partners the 
content of the virtual museums and also the collected materials for it were 
moved to a long-lasting page, probably the municipality’s webpage. 

2. To promote the onsite exhibitions, the material will be available online.  
3. To promote the exhibitions in some cases the content was shown on national 

television. 
4. In the case of Szeged, the placement of the open-air exhibition was really 

successful, and later the material was moved to the garden of the Synagogue.  
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5. On the advice of Szeged Osijek is planning to have a same small-scale open air 
exhibition, since it is reasonable price and interesting, visually appealing. The 
best practice of Szeged is adopted by project partners. 

6. Permanent outdoor installations are good to disseminate and advertise through 
word to mouth marketing. 

7. The mobile application of Subotica will be available in the museum as well, this 
create synergies between the project outputs.  
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3.5. REDISCOVER Festival events  
 
The aim of this Joint Thematic Route to create a network of Jewish Cultural Days in the 
project area. Due to the COVID-19 pandemic this JTR was affected the most, most of the 
programs were cancelled and transformed into smaller-scale events or online 
programmes.  
 
Initial plans: 
1. Regensburg: Theatre performance Regensburg 
2. Regensburg: Jewish Festival Regensburg 
3. Szeged: Jewish Festival Events in Szeged 
4. Osijek: Festival (Days) of Jewish culture in Osijek 
5. Timisoara: Shalom Festival 
 
Problems faced: 

 COVID-19 related restrictions had an impact on the number of visitors and 
generally challenged the events. The organization had really hard time with 
keeping the restrictions of social distancing. 

 Hygiene concept had to be prepared, which was an extra budget, which was paired 
with the reduced capacity.  

 In some cases the programmes were not organised due to the COVID situation and 
restrictions. The formerly fixed programmes were moved to 2021 but out of the 
project schedule. 

 COVID situation negatively affected the number of onsite audience and the original 
schedule which had to be redesigned. 

 Issues with internet connection at the events caused low number of audience 
which affected the reach of audience as well. 

 In the case of Regensburg’s play all the desk research had to be validated by the 
Jewish Community or at least by experts of the JCH. Dilemma between art, accuracy 
of facts, religious belief and people’s sensitiveness was arisen.  

 
Added value:  

1. The festivals planned and realised joined the European Day of Jewish Culture 2020, 
which increased the audience of the programmes and increased the availability of 
the project outputs and deliverables.  

2. Galati e-festival was built up from the best practices of the project partners. The e-
festival was extended with an e-cookbook a broadcasted preparation. Also 
treasure hunt was included to the programme. A virtual tour guide was created 
and published in the framework of the e-festival. All these elements are durable 
and long-lasting products which have a longer sustainability and availability. 

3. Beginning of November Galati was preparing to the festival activities, they have 
divided the budget into 4 sections, and allocated to each pillar of the Jewish 
inventory, gastronomy, built heritage, cultural events - performances, and oral 
history, this made the e-festival even better. 
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3.6. REDISCOVER pilots overview 
 

  Original plan Modified plan Finish 

Szeged 
Tour 

Project level cookbook Project level cookbook 2021 January 

Small-scale events in Szeged Small-scale events in Szeged 
2020 

November 

Street art X   

Szeged LP 

Herstotry guided tour Bäck Manci X   

AR tour of Jewish Cemetery Szeged 
Szeged Jewish Cultural Heritage application 
(New Synagogue, Cultural city map, Jewish 

cemetery)  
2020 October AR tour of the New Synagogue Szeged 

Virtual City map of Jewish Heritage in 
Szeged 

Outdoor exhibition displayed in Szeged Outdoor exhibition displayed in Szeged 2020 October 

Small-scale events in Szeged - guided 
tours, thematic lectures 

X   

X 
Creating Szeged's city portfolio on the 
World Jewish Travel website, Municipality 
of Szeged 

2020 December 

Jewish Festival days X   

Banja Luka 

Virtual guided tour 
Thematic guided tour, walkshop and 
brochures for tourist guides 

2020 December 

Mobile application Mobile Application, QR codes 2020 October 

Personal stories Virtual exhibition Personal stories Virtual exhibition 2020 December 

Galati 

Promotion of the Jewish Cultural 
Heritage via website in Galati 

Website with Jewish gastronomy with 
stories and recipes 

2021 January 

E-cookbook X   

Jewish festival in Galati Jewish E-festival 2021 January 

Timisoara 

SHALOM Jewish festival X   

Virtual Jewish Museum 
Timisoara Jewish Community - past, 
present and future website, incl. Virtual 
Jewish Museum 

2021 January 

Taste of Jewish Timisoara X   

X HerStory tour of Jewish Timisoara 2021 January 

Murska 
Sobota 

Informative cemetery fence in Murska 
Sobota 

Informative cemetery fence in Murska 
Sobota 

2021 February 

Virtual visualization of Murska Sobota 
former Synagogue 

Virtual visualization of Murska Sobota 
former Synagogue 

2021 March 

Self Guided tour in Murska Sobota The Jewish path of Murska Sobota 2020 October 

X Days of Jewish Culture, Murska Sobota 
2020 

September 

Regensburg 

Cookbook and cooking workshop for 
students 

Cookbook 2021 February 

(Virtual) Festival in Regensburg Jewish Heritage Day 
2020 

September 
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Theatre performance Screen play of a theatreperformance 
2020 

November 

Installation 

Jewish traces in Regensburg 2021 January Publication 

City map 

Memorial for the book-burnings Memorial for the book-burnings 2021 March 

Excursion to the deatcamp with 
students 

X   

Subotica 

Portfolio “Jewish Subotica” X   

Guided Tour of the Jewish Cemetery in 
Subotica 

Booklet of the Jewish Cemetery 2020 October 

Online mobile guide in Subotica Mobile application 2021 February 

Herstory guided tour in Subotica Herstory guided tour in Subotica 2020 October 

Portfolio about Mrs. Rosenfeld 
Mártonné’s recipe book from 1923 

Portfolio about Mrs. Rosenfeld Mártonné’s 
recipe book from 1923 

2021 February 

Exhibition 
Exhibition “Ordinary life from the eyes of 
Jews” 

2021 February 

Osijek 

Conservation research of the Osijek 
Jewish cemetery 

Conservation research of the Osijek Jewish 
cemetery 

2021 March 

Exhibition of Osijek Jews 
Exhibition of dr. Weissmann collection: The 
Story of Non-oblivion 

2020 
November 

3D Reconstruction of Upper town 
Synagogue and cemetery 

X   

IT application of the Jewish Osijek X   

VR app of the Upper town Synagogue X   

Osijek Festival Days of Jewish Culture X   

X Virtual tour of Jewish Osijek 2021 March 

Kotor 

Research of the Montenegrin Jews Research of the Montenegrin Jews 2020 December 

Online presentation of the Jewish 
culture 

X   

X Cooking workshop 2020 December 

X 
Education on the Jewish Cultural Garden in 
Kotor (not official pilot) 

2020 December 

 
 Modified pilot (changed theme, extended program etc.) 

 Deleted pilot due to the circumstances 

 New pilot (created from other idea sor during the OTWG meetings) 
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4. General experiences with the Online Thematic Working Groups 
 

4.1.  Approach, original position 
 
Problem: “one size fits all” approach, which is not acknowledging the 
differences between the digital knowledge and possibilities of different 
individuals and groups. The assumption that all partners will both 
know and be able to work in groups is wrong. The difficulty in online 
interaction, presentations is real and can cause burdens for working 
together. 

 
“Project partner No.1. has never used the google meet platform before, and when it was time 
to present for the first time, the partner could not set the microphone. The partner was a 
group leader and it was an awkward situation for the partner.” 
 
“Project partner No.2. never used the presentation function on the google meet before, and 
was not sure which window should the partner share. The partner shared not only the 
presentation, but the presenter mode. Later the view was modified, and the right window 
was shared, It took minutes from the meeting to set the view”   
 

Solution: before the meetings and the groupwork start all group 
members should explore the platform and the work and operation of 
the platform. Maybe a test run can be organised where anyone who is in 
the group can join, who are insecure about the platform and the work of 
the platform.  
- Do not organise the test run for the meeting on the day of the 

meeting, or before the meeting in a short term. It will consume the energies of the 
partners and the group, they will consider the test time as part of the meeting. It 
can make the meeting ineffective! 

- The test run can create confidence and better knowledge of each other. The more 
the people meet, the more they can work together. Trust can be built via online 
meetings as well! 

- Issues such as anxiety associated with using technology and being out of one’s 
comfort zone must be eliminated via the mentioned test runs, and the more the 
working groups are interacting the better the work will be. 

 
Problem: some of the members of the partnership have low and rare 
internet connection. This burdens the flow of the presentations and the 
work of the group.  
 
“Project partner No.3. has limited internet access, this made the speeches 
and presentations hardly understandable. The partnership told the partner 

that it is hard to hear, and it is scattered, so basically there is no added value for the 
presentation. Later the partner wrote some comments via chat.”  
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“Partner No.1. was not able to turn on the microphone, so the presentation was given by the 
moderator and the thematic working group leader.” 
 

Solution: it seems obvious, but a better internet connection is required 
for an online working group meeting and presentation. Since it is a 
project limitation for the whole program, it must be taken into 
consideration from the very beginning that network problems can 
cause problems in the course of a group work.  
- Turn off your camera while having low access and network problems 
and give only the presentation! Ask the partner to speak a little bit 

slower. 
- Ask and collect the presentations prior the meeting, the group leader can give the 

presentation in the worst-case scenario. 
 

4.2. Noisy and busy office 
 

Problem: the partner is not the only person in the office, and the place 
of the partner is very busy and noisy. This makes the partners 
presentation and speech mis- or not understandable.  
 
“Project partner No.4. was working in a busy office, where several times 
not only one member of the partnership was working parallelly. Even if 
the language was different the platform was focusing on the most 

significant sound and voices, so it muted the person who was originally speaking. To solve 
this problem, later participants representing project partners were staying in different 
rooms and they were asking their colleagues to lower down their voice.“ 
 

Solution: The group leader should ask the partner to move to another 
room or ask the partner to ask the colleagues to lower down their voice.  
- sometimes it is not possible to move from the office or ask the 
partner colleagues to leave the office. In this case, the partner should 
use the microphone only during the presentation, and mute other time.  
- The working group leader should pay attention, that the 
presentation and the work should be going smooth, so there should be 

an administrative right to the group leader to mute down partners.  
 

4.3. Language barriers 
 

Problem: The partnership has different level of English knowledge. This 
can make cooperation harder between the project partners in an online 
thematic working group. In some cases the questions or the answers 
can be misunderstood. This can cause tensions between partners or 
totally misleading the aims of the working group meeting.  
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“Project partner No.3 was asked a question about the pilot they were establishing. The 
question was about the legal consequences and the limitation, but the partner 
misunderstood the question, and started to talk about a totally different thing about the 
content of the project.” 
 
“Project partner No.5. was asked a question about the status of the pilot. The partner 
misunderstood the question and started talking about a partial fact about the financial 
problems. This took minutes from the meeting.” 
 

Solutions: the thematic group leader should repeat the question in case 
it was unclear, or if the answer is not given on the question, don’t 
hesitate to step in, and highlight the real aim of the question. 
- Technology helps a lot in online meetings. In some cases automated 
captions can be added to the meeting. In case the meeting is English 
langued it is good to turn on captioning, and it will give subtitle to the 
speakers. But do not trust the captions in all means, it can be 

misleading, sometimes funny and inappropriate. But definitely it helps people to 
understand the speaker and the presenter person more. 

 
“Google meet gives the possibility to caption the words of the presenter or speaker. The 
subtitles were on, and a presenter was talking about the Holocaust and the related program 
remembering to that. After the word Holocaust, the presenter continued with the words “we 
hope” which was caption as soap. This created a really inappropriate moment during the 
meeting. Fortunately, it was barely recognised.”    
 

 
Using captioning in Google meet during the OTWG meeting REDISCOVER Cookbook 
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4.4. Well established agenda is needed, but information flow is crucial 
 

Problem: In some cases the aim for online thematic working group 
meetings are not clear. It is true, when the agenda and the aim of the 
meeting is constantly changing, since the subjects of the project is 
changing. Even the aim is settled in the project application, it can change 
since the project itself changes from time to time. This result changes in 
the aim, the theme and the members for different working groups. 

 
“During the design of the Project Pilots in the REDISCOVER Project, due to the COVID19 
pandemic several pilots were changed. Not only in the mean they are implemented, but from 
the very initial starting point new pilots had to be created. This resulted, that the themes and 
even the members of the online thematic working groups. It was really hard to follow up the 
changes even for the project leader, not to mention the thematic group leaders and the 
partnership.” 
 
“Project partner No.6. had problems due to changing circumstances and wrote a letter to 
the responsible partner the following:  Project partner No.6. hasn't planned guided tours 
because we cancelled our Festival, – I can join the meeting if you think it is necessary, but I'd 
rather join Exhibitions OTWG meeting, because our exhibition is already prepared and will 
definitely be held. Other programmes will be definitely cancelled because the county is in the 
2nd wave of COVID.” 
 

Solution: In order to improve online group work design the syllabus for 
the group work and the meeting. The agenda and the syllabus must be 
completed way before the work starts. 
- Always communicate to the project partners that, if they have any 
questions or uncertainty about the tasks or the foci, they should ask 
questions, via email or online call.   
- Ask project partners to inform all thematic group partners about the 

changes to keep them informed. Without information the group meeting would be 
surprise for the partners and the group leaders, if the pilot themes are constantly 
changing.  

- Ask project partners to attend meetings to clarify the changes towards the project 
partnership, maybe solution can be found on the problem they have faced.  

 
 

4.5. Structuring the meeting 
 

Problem: the meetings can be very repetitive and dull and it is 
worsened by the COVID19 pandemic situation, where all the co-
thinking and co-creation was transferred online. This blocks the 
synergies between project partners and burdens mutual thinking.   
 



 

 
 

The project is co-funded by European Union funds (ERDF, IPA) under the Danube 
Transnational Programme.  

There is a scale where working groups can be categorised according to the project 
partners interdependence. The more the partners are interdependent the more they can 
create mutual solutions for commonly detected problems. In some cases, if the problems 
are so specific the partners can be only spectators, but the solution will not be created by 
the problem. But still it can be a really good input for other group members, since if they 
whenever face the same problem, they will know how others tried to solve them. There is 
always a possibility, that even in a case of a specific problem advices can be provided to 
the member.  
 
In this sense the online thematic working groups in the beginning were a bit 
overstructured in the REDISCOVER project. The online thematic working groups were 
functioning more like discussion groups, than collaborative groups. By the 12th online 
thematic meeting discussions evolved, and more and more questions were addressed to 
the presenters.  
    
    LEVEL OF INTERDEPENDENCE 

 
 

“During the thematic group meeting we have created a syllabus for the meeting, where we 
settled all the details where the partners could give a status about their project pilot(s). This 
was the skeleton for the online thematic working group meetings for all the thematic routes 
as quality assurance. This worked well, more or less the project partners were talking about 
the topics highlighted in the syllabus. On the other hand, this created an over-structured and 
an over controlled environment, where mutual thinking was limited.”  
 

The following questions were to answer during the OTWG: 
1. Brief introduction: What are you doing as a pilot in the Joint Thematic 

Route? 
2. Status of the pilot: Where are you now in the organising process, what have 

you already done about the pilot? 
3. What is your biggest problem? 

    a. in terms of the theme of the pilot? 
    b. in terms of the organisation of the pilot? 
    c. related to the financial part of the pilot? 

4. What differs from the last version of the Pilot? Any changes since the 
latest concept? – if applicable 

5. What is the next step / what are the next steps towards a finished Pilot? 
6. What is going to be the impact of the Pilot? – if known already 
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7. Q&A, advice, ideas to help each other and to foster the implementation of 
the Pilots! 

8. Final results (only in the closing OTWG meetings) 
a. - Pilot start (proposed): 
b. - Pilot finished (proposed): 
c. - Initial plans and actual pilot, changes: 
d. - Pilot budget, spent and leftovers: 
e. - Pilot audience number, reached people: 
f. - Problems through the realisation: 
g. - Best practices, advices: 

 
 
“The external expert always had recommendations to the project pilots and tried to connect 
the experiences of a partner with other partners experiences. The external expert as a 
moderator was linking the different joint thematic route meeting results and suggested 
partners to contact each other in several cases. The LP in most of the cases had questions for 
the project partners.”  
 

Solution: the structure of the meetings must be clear which helps the 
partners to prepare for a presentation. Always design and save time for 
questions and answers. 
- Don’t over structure the meeting, name only bullet points for the 
structure of the meeting. 
- If there are no questions always prepare a question to break the ice. 
It can help to start a conversation and it also helps to create mutual 

thinking.  
- Give advices and recommendations if possible. Try to conclude results in the end 

of the presentation and link them to each other to create the synergies. Ask other 
partners if they agree or if they have any ideas.  

 

4.6. New member arrives 
 

Problem: due to the changing circumstances, the project partnership is 
not permanent, members who manage the project can change. The new 
project members if they arrive to the project in its second half, or later 
are alienated and can be frustrated, since others know each other very 
well. The integration into the project team of the new members are 
crucial for a group work.  
 

“Project partner No.8. faced with a personal change in the project implementation. The 
former project participant of the group meetings and the project level meetings left the 
project. A new project member arrived, who was introduced to the public during the OTWG 
meetings by the LP.”    
 



 

 
 

The project is co-funded by European Union funds (ERDF, IPA) under the Danube 
Transnational Programme.  

Solution: The new project member must be integrated to the working 
group, but it is limited online. The moderator or the lead partner should 
draw the attention, that there is a new member and greet the member 
publicly and introduce the partner with some words.  
- Ask the new member after a short introduction to introduce 
themselves. But never force them to talk more about themselves.    
 

4.7. Online work needs increased coordination 
 

Problem: online meetings can be way over or under their time limit 
without clear moderation. It is hard sometimes to realise the time spent 
in the online space while there is no personal interaction, and presenter 
lacks the reaction of the audience. Too much talking can upset other 
members and create unfair situation, while one partner got a limited 
amount of time, while others had double or triple amount.  
 

“During a partner meeting Project Partner No.8. was so overwhelmed with the problems in 
the pilot, that the partner was over the time limit given. Since there was no reflections and 
questions before the presentation, the moderator gave extra time. After the presenter 
exceeded the extended time, the moderator interrupted and asked the presenter a question 
in concern with the next question. The presenter answered the question and moved along 
with the presentation.”  
 

Solution: there must be a respected and firm working group leader who 
can coordinate the presenters and sign them if they are over time. 
There exists an increased need to coordinate work among individuals, 
and a moderator can help to gain- and regain the focus of the partners 
and the group members.  
- Do not be rude! Try to coordinate with suggestions and questions 
through moderation.  

- Tell the partner that the time is close to up, and there are more interesting 
questions to answer. 

 

4.8. When to make a group meeting? - Scheduling and timing 
 

Problem: The more the member the more you need to organise the 
schedule.  In many cases the project partners are not only running one, 
but several projects, therefore it is really to hard to find a mutually 
accepted date for the online meeting.  
 
“During the working group meetings, it was clear, that the end of spring 

and the beginning of summer is really busy for the partners, due to the end of the first wave 
of the COVID19 pandemic and the summer holidays in the partner organisations. We decided 
to separate some online thematic working group meetings in order to give the possibility 
every partner to tell their story and their status of the pilot, so the first general meeting was 
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held in two Online Thematic Working Group Meeting. Participation of all members were 
favourable, and it was declared it would be appreciated to have every partner on both 
meetings if the attendance is possible.” 
 
“Project partner No.7. had some personal issues and wrote the followings during the home 
office era of the COVID9 pandemic: Yesterday afternoon the handyman let us know they are 
coming to our house to check gas installation. This check is legally obligatory and they can 
only come at the time of the meeting. So, depending on how long it takes I will be late for this 
meeting or won't be able to participate. Hope to be able to join later!” 
 

Solution: if you are dealing with a project, where a lot of partners are 
involved, and the discussions are opened to other participants, e.g. 
stakeholders, it is worthy to organise a small poll about the most 
suitable date for the meeting. 
- Do not expect 100% attendance, there will be always members who 
cannot participate, due to specific circumstances. 
- If the partner cannot participate they can give the group leader a 

written not, which should be communicated towards the partners and partners 
can also address questions to those partners who were missing from the group 
meeting. 

 
“During the OTWG meetings there were only one occasion, when questions were addressed 
to a project partner about their status. No other comments or questions were formed about 
the partner who did not show up.” 
 
“The partners were asked to choose the best dates for the OTWG via email, and each and 
every OTWG had its own platform. The meetings were opened to any partners and 
stakeholders.” 
 

E-Cookbook and workshops (Galati, Regensburg, Kotor, Subotica, Szeged) with the 
lead of Regensburg 
https://doodle.com/poll/4a3ftc4st683yau6 
 

Guided tours (Murska Sobota, Timisoara, Galati, Osijek, Szeged, Kotor, Subotica, Banja 
Luka) with the lead of Murska Sobota 
https://doodle.com/poll/dpmi7g7hpxp46at4 

 
(Virtual) museum and exhibition (Banja Luka, Szeged, Regensburg, Timisoara, Galati, 

Subotica) with the lead of Timisoara 
https://doodle.com/poll/qaedpdtusrwdx8ua 

 
Festival events (Szeged, Regensburg, Subotica, Murska Sobota, Osijek) with the lead of 

Szeged 
https://doodle.com/poll/zrnynx6ey8ei9vqh 

 

https://doodle.com/poll/4a3ftc4st683yau6
https://doodle.com/poll/dpmi7g7hpxp46at4
https://doodle.com/poll/qaedpdtusrwdx8ua
https://doodle.com/poll/zrnynx6ey8ei9vqh
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4.9. Regularity can help and burden the work 
 

Problem: It is controversy, that the more regular the meetings are, the 
more dull the meetings can be. The less meetings the project has, the 
less knowledge and confidence can be created during the OTWG which 
affects the effectiveness of the meetings. In some cases, the project itself 
limits the regularity of the meetings, since the pilots or the activities are 
scattered in time.  
 

“During the REDISCOVER project 12 OTWG meeting was help from the end of May until the 
end of January. There were several pilots which were discussed during the OTWG meetings, 
but some of them were changed during the time frame mentioned above. The biggest 
problem we have faced, that in some cases the pilots were not moving forward and therefore 
the meeting was really repetitive until the pilot did not happen. Later the pilots were 
implemented, they were finished it was more interesting and conversation could evolve, but 
the time left from the OTWG activities was not enough.”  
 
It was also a problem we faced during the project, that the original plans for implementing 
the pilots were several times modified, therefore it was hard to follow up the different pilots 
with the OTWG meetings. Originally the pilot implementation phase would have been 
synchronological with the OTWG meetings, so all changes would have been well detected 
and followed.”   
 

Solution: design the thematic group meeting schedule in the beginning 
in the specific project phase, so everyone can count on the occasions. 
But it is very important not to stick strictly for the dates in case of 
delays.  
- Do not force participants to participate and repeat themselves on the 
OTWG meetings, just because it is administratively a must. Try to have 
a conversation instead, to avoid repetitiveness.  

- Define the dates accorded to the pilots or the features of the project and try to find 
the perfect time interval when the partners can develop their pilots and can step 
forward with their project pilots. 

- Be flexible if it is about changing the times of the OTWG meetings, it can be 
beneficial and useful. 

- Regularity can help to improve cooperation between the project partners and 
builds trust among them, but it must not be forced.     

 

4.10. Tasks in and on time 
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Problem: project partners are usually packed with different duties, and 
they have a regular timetable. In case of a multilateral project, with 
several participants it is extremely hard to give tasks and than collect 
them in time.   
 
“During the organisation of the OTWG meetings, it became clear, that 
partners need time to prepare, one week is not enough to choose the date 

for the meeting and prepare the “presentations”. In the case of REDISCOVER first we decided 
to have a week prior the meeting and the task was announced the day when the poll about 
the meeting dates were launched. It seemed too short, and it was criticised by the partners, 
so we decided to increase the time for two weeks, which seemed too long. Partners forgot 
about the tasks and even about the dates in some cases. In the case of the second part of the 
meetings, we introduced reminder emails to draw attention of the partners for the closing 
date for tasks.” 
 
“In the REDISCOVER project tasks were given to the project partners in cooperation with the 
external expert, the responsible partner and the Lead Partner via email. In the email the 
tasks and the responsible partners and the due dates were clarified. The tasks given to the 
group members should have sent back to the external expert and the LP 2 days prior the 
meeting. In several cases the tasks were sent only the day of the meeting, in some cases tasks 
were not completed.” 
 
“Project partner No.3. forgot to send the completed tasks so the LP had to call the partner 
via telephone to complete it and send it to the external expert.” 
 
“In the case of the first tasks it was unclear to the partners which cluster and which thematic 
routes are they included, since there were lot of changes about the pilot content, so when 
there was an organised meeting Project partner No.5. forgot about the meeting, where they 
had to present their results and status of the pilot. During the meeting the LP sent a reminder 
to the partner. Later the partner joined the meeting and had the presentation.”     
 

Solution: Task must be highlighted in time and on time. The group 
members should prepare for the thematic group meeting. Therefore, 
the time for preparation must be given for all the group members. 
Consider, that maybe the partners are not dealing with only one project 
and maybe they are occupied with other tasks. So even if your project 
is the most important for you it does not necessarily the most 
important for the group members, and project partners. To be able to 

work in a group, well prepared partners are needed. 
- If tasks are not completed remind the partners in emails, in some cases it is worthy 

to call them via phone. 
- Always be clear which task applies to which project partner and name the 

responsible partner for collecting the tasks.  
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5. What to keep in mind: engagement, access, and support aspects 
 

1. Engagement: the partner should be engaged to the project and engaged to reach 
the goals of the project. There is the willingness to have a successful meeting and 
groupwork. It should not be an unnecessary must, but a task which must be 
acknowledged as a crucial part of the project.  
 

2. Access: the partner should have a good access to all information he or she has to 
work with to be cooperative during the meetings. The accessibility for the platform 
is also crucial. Information, best and worst practices mut be shared with the 
project partners.  
 

3. Support: in case of online group works there must be a support for assisting the 
digital problems and to help the partner with the issues during a partner meeting. 
Always consider having, at least a support person who can help the partners 
during the meeting without blocking the whole program. In case a problem occurs 
and the partners in the meeting will deal with the issue and the problem of one 
person, the meeting will be ruined and the thematic work will be blocked. 

6. Documentation of the meetings 
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