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Glossary 

Application for Reimbursement 

The Application for Reimbursement (AfR) is the document submitted by the Lead Partner to the 

MA/JS to claim the reimbursement of ERDF, IPA and ENI contribution for the expenditure 

incurred and paid by the Project Partners within a certain reporting period and validated by the 

responsible Controllers. 

Audit 

The term “Audit” is used for the audit performed by the Audit Authority or by external auditors 

on behalf of the Audit Authority. These audits cover system audits and sample checks of the 

already validated project expenditure. 

Control 

The control activity means the verifications carried out by the Controllers at national level, 

covering administrative, financial, technical and physical aspects of the projects. Verifications 

shall ensure that the expenditure declared is real, that the products and services have been 

delivered, and that the projects and expenditure comply with relevant EU, programme and 

national rules. 

Controller/First Level Controller (FLC) 

The term Controller is used for a body or for an individual in charge of performing verifications 

according to Article 125 (4) and (5) of Regulation (EU) No. 1303/2013, in line with the control 

system in the given Partner State. FLC is used as a synonym for Controller.   

FLC Certificate 

The FLC Certificate is the document issued by the Controller to the Project Partner/TA 

beneficiary containing the amount of validated expenditure for the reporting period concerned. 

By issuing this document, the Controller declares the legality and regularity of the expenditure 

according to EU, programme and national rules. 

Control system 

The Control System is established to validate the expenditure of the Project Partners at national 

level. In the Danube Transnational Programme, it is the responsibility of the Partner States to set 

up the control system (Article 23 (4) of Regulation (EU) No. 1299/2013). 
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Designated Controller 

The designated Controller is a formally designated responsible body at national level for the 

control activities. In case of decentralised systems, the formally designated body is responsible 

for the coordination of control activities, in principle including the proper selection of the 

individual Controllers to each Project Partners as well. 

Electronic Monitoring System (eMS) 

The eMS is the electronic data exchange system used by the Danube Transnational Programme, 

developed by Interact, for the management and monitoring of programme and project level 

implementation (including the first level control tasks). 

Partner Report 

The Partner Report is the standard reporting form to be used by each Project Partner to provide 

adequate information for the Controller and for the Lead Partner concerning the activity and 

financial progress of their project part. 

Project Progress Report 

The Project Progress Report is the monitoring tool of the programme that the Lead Partners 

submit regularly in order to provide up-to-date information about the progress of the project 

implementation as well as justify those expenditure that are claimed in the Application for 

Reimbursement submitted together with the Project Progress Report. 

State contribution 

The state contribution means the public contribution provided by the Partner State 

automatically or by specific calls at national level to the Project Partner. 

Validation 

The validation is the result of the verifications carried out in order to verify the legality and 

regularity of the project expenditure declared by the Project Partner.  

Verification of expenditure 

Verification of expenditure means the process of “checks” carried out by the Controllers for 

specific aspects of the project expenditure declared by the Project Partners. 
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1. Introduction 

The Danube Control Guidelines are developed at programme level, in order to ensure the 

common understanding of the rules and the requirements for control and to provide common 

methodological approach to fulfil the verification of expenditure in a harmonised way in each 

ERDF Member State as well as IPA and ENI Partner State (further referred to as Partner States) 

of the Danube Transnational Programme. 

The Danube Control Guidelines are to support the work of the Controllers and provide a basis 

for the national level guidelines (if applicable). The communication between the Danube 

Transnational Programme (DTP) and the Controllers is ensured through the Network of 

Controllers and the results of these consultations will be taken into consideration when 

updating and revising this document. 

The Danube Control Guidelines describe the tasks of the Controllers in case of each project type 

(e.g. normal projects, TA projects, PAC support1, SMF projects2, DSP project3) financed and 

implemented under the DTP. The ‘project’ in the documents means all project types, unless 

otherwise stated. The differences, if any are indicated in the relevant sections (e.g. section 6. 

verification of TA expenditure, etc.).  

 

 

 

 

2. Regulatory framework and documents related to Control 

2.1 EU Regulations 

The Danube Transnational Programme is financed from ERDF, IPA and ENI funding; therefore 

several EU Regulations shall be considered for the financial management of the programme. 

General regulations, as well as specific regulations relevant for the DTP are collected in this 

section.  

                                                           
1 The DTP, under the specific objective 4.2 “Support to the governance and implementation of the EUSDR”, provides 

direct financial support to the Priority Areas Coordinators (PAC) aimed at strengthening the implementation of the EU 
Strategy for Danube Region. 
2
 Under the specific objective 4.2 the DTP established a seed money facility (SMF), a direct financial support scheme 

for the development of complex strategic transnational projects in some Priority Areas of the EUSDR, to be further 
financed by different funding sources existing in the region. 
3
 Under the specific objective 4.2 the DTP provides support to the establishment and implementation of the Danube 

Strategy Point (DSP) aimed at facilitating the information flow between EUSDR actors, as well as strengthening the 
capacity of the PAC in implementing and communicating the Strategy. 

Please, note that in case of projects approved under the Seed Money Facility (SMF) call or 

Danube Strategy Point (DSP) call the relevant Programme Manual available in the DTP website 

(http://www.interreg-danube.eu/) under the call concerned contains the limitation of 

expenditure categories and the list of selected expenditure elements set at programme level. 

http://www.interreg-danube.eu/
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The following regulations shall be considered (not exhaustive list):  

General regulatory framework on the financial management of EU funded programmes: 

 Regulation (EU, Euratom) No. 2018/1046 of the European Parliament and of the Council 

of 18 July 2018 on the financial rules applicable to the general budget of the Union 

amending Regulations (EU) No. 1296/2013, (EU) No. 1301/2013, (EU) No. 1303/2013, 

(EU) No. 1304/2013, (EU) No. 1309/2013, (EU) No. 1316/2013, (EU) No. 223/2014, 

(EU) No. 283/2014, and Decision No. 541/2014/EU and repealing Regulation (EU, 

Euratom) No. 966/2012 (hereinafter referred to as Financial Regulation). 

 Commission Decision (EU) No. 2018/1520 of 9 October 2018 repealing Delegated 

Regulation (EU) No. 1268/2012 (hereinafter referred to as Delegated Regulation) on the 

rules of application of Regulation (EU, Euratom) No. 966/2012 of the European 

Parliament and of the Council on the financial rules applicable to the general budget of 

the Union. 

General rules concerning the EU Funds: 

 Regulation (EU) No. 1303/2013 of the European Parliament and the Council of 17 

December 2013 laying down common provisions on the European Regional 

Development Fund, the European Social Fund, the Cohesion Fund, the European 

Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund 

and laying down general provisions on the European Regional Development Fund, the 

European Social Fund, the Cohesion Fund and the European Maritime and Fisheries 

Fund and repealing Council Regulation (EC) No. 1083/2006 (Common Provisions 

Regulation) 

 Regulation (EU) No. 1301/2013 of the European Parliament and the Council of 17 

December 2013 on the European Regional Development Fund and on specific 

provisions concerning the Investment for growth and jobs goal and repealing Regulation 

(EC) No. 1080/2006 (ERDF regulation) 

 Regulation (EU) No. 1299/2013 of the European Parliament and the Council of 17 

December 2013 on specific provisions for the support from the European Regional 

Development Fund to the European Territorial Cooperation goal (ETC regulation) 

 Commission Delegated Regulation (EU) No. 481/2014 of 4 March 2014 

supplementing Regulation (EU) No. 1299/2013 of the European Parliament and the 

Council with regard to specific rules on eligibility of expenditure for cooperation 

programmes (Delegated Act on Eligibility of expenditure) 

 Regulation (EU) No. 231/2014 of the European Parliament and of the Council of 11 

March 2014, establishing an Instrument for Pre-Accession Assistance (IPA II) 
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 Commission Implementing Regulation (EU) No. 447/2014 of 2 May 2014 on specific 

rules for implementing Regulation (EU) No. 231/2014 of the European Parliament and 

the Council establishing an Instrument for Pre-Accession Assistance (IPA II) 

 Regulation (EU) No. 232/2014 of the European Parliament and of the Council of 11 

March 2014 establishing a European Neighbourhood Instrument (ENI) 

 Regulation (EU) No. 236/2014 of the European Parliament and of the Council of 11 

March 2014 laying down common rules and procedures for the implementation of the 

Union's instruments for financing external action (Common Implementing Regulation 

for External Actions) 

The list of regulations is not exhaustive and the amendments of the above regulations 

shall be also considered. 

Further rules to be considered (including amendments to the rules): 

 Regulation (EU) No. 910/2014 of the European Parliament and of the Council of 23 

July 2014 on electronic identification and trust services for electronic transactions 

in the internal market and repealing Directive 1999/93/EC 

 Implementing acts and Delegated acts adopted in accordance with the aforementioned 

regulations 

 Guidance issued by the European Commission relevant for the project financial 

management and verification of expenditure 

Control related Articles of the abovementioned regulations: 

The following articles are regulating the setting up the control system and requirements for 

the verification of expenditure: 

 Article 23 (4) of Regulation (EU) No. 1299/2013 (ETC Regulation) – setting up the 

control system 

 Article 125 (4) of Regulation (EU) No. 1303/2013 (CPR) –verification of expenditure  

 Article 125 (5) of Regulation (EU) No. 1303/2013 (CPR) – verification procedures 

The EU regulations relevant for the eligibility of expenditure are the following: 

 Article 3 of Regulation (EU) No. 1301/2013 (ERDF Regulation) – scope of support from 

the ERDF, i.e. specific provisions on the eligibility of activities 

 Articles 6 of Regulation (EU) No. 1303/2013 (CPR) – regulates the “applicable law” 

 Articles 65 to 71 of Regulation (EU) No. 1303/2013 (CPR) – specific provisions on 

eligibility of expenditure 
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 Articles 18 to 20 of Regulation (EU) No. 1299/2013 (ETC Regulation) – specific 

provisions on eligibility of expenditure applicable to programmes of the European 

Territorial Cooperation goal 

 Commission Delegated Regulation (EU) No. 481/2014 – specific rules on eligibility of 

expenditure for cooperation programmes, with regard to the following expenditure 

categories: staff costs, office and administrative expenditure, travel and accommodation 

costs, external expertise and service costs, and equipment expenditure 

2.2 Programme level documents 

The following programme level documents have to be considered by the Controllers: 

 Cooperation Programme – Danube Transnational Programme 2014-2020, 

approved by the European Commission on 20.08.2015, Decision No. C(2015) 5953, 

amended by the European Commission on 12.06.2017, Decision No. C(2017) 4091 and 

amended by the European Commission on 23.01.2019, Decision No. C(2019) 602 

 Applicants’ Manuals4 which contain the programme specific rules for the eligibility of 

expenditure 

 Implementation Manuals5 laying down the programme specific rules for the 

implementation of the projects within the Danube Transnational Programme 

 Programme Manuals6 laying down the programme rules, including the eligibility of 

expenditure, for the application and implementation of the projects under a specific call 

within the Danube Transnational Programme 

 Danube TA Manual regulating the TA management system of the Danube Transnational 

Programme, laying down the rules on eligibility of expenditure, including the checks to 

be performed by the Controllers. 

 Eligibility of project expenditure annexed to this document, laying down the rules on 

eligibility of expenditure, including the checks to be performed by the Controllers.  

The amendments of the above mentioned documents shall be also considered. 

                                                           
4
 Different applicants’ manuals are available by project types (e.g. normal project, PAC support).  

5
 Different implementation manuals are available by project types (e.g. normal project, PAC support,). 

6
 Different programme manuals are available by project types (e.g. SMF project, DSP project) 
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2.3 Standard documents for Control 

The Danube Transnational Programme developed standard templates at programme level in 

order to harmonise and simplify the control procedures in the Partner States of the DTP. The 

use of these templates is obligatory for the Controllers within the framework of the DTP.  

These documents are annexed to this guidelines and further explanation and guidance to fill in 

the templates is given in the following chapters. 

 Control System description template (Annex 8.1) 

 Form for the designation of Controller (Annex 8.2) 

 FLC Certificate  (Annex 8.3) 

 FLC Checklist for projects (Annex 8.4) 

 FLC Checklist for TA projects (Annex 8.5) 

3. Control procedure in the Danube Transnational Programme 

3.1 Financial management procedure 

The procedure for control in the Danube Transnational Programme follows the Lead Partner 

principle, which means that the verification of expenditure is performed for each Project Partner 

by the responsible Controller at national level and the Lead Partner is responsible to prepare the 

Application for Reimbursement at project level based on the expenditure validated at partner 

level.  

The procedure is the following: 

1) Each Project Partner as well as the Lead Partner (in this case the Lead Partner is also 

considered as Project Partner) has to submit a Partner Report to declare their expenditure 

relevant for a reporting period for verification to the responsible Controller through the 

electronic data exchange system (eMS). Each Project Partner including the Lead Partner is 

responsible separately for having its expenditure validated by the responsible Controller in 

its Partner State. The Lead Partner is not requested to appoint a Controller for checking the 

expenditure declared by the Project Partners, thus the Controller of the Lead Partner does 

not issue a FLC Certificate covering the entire validated expenditure of the whole 

partnership. 

2) The Controller verifies the expenditure declared by the Project Partner/Lead Partner in the 

eMS, on the basis of the invoices or accounting documents of equivalent probative value, 

verifies the delivery of the products and services co-financed, the soundness of the 

expenditure declared, and the compliance of such expenditure with EU and programme rules 

and relevant national rules. 

3) After verification, the Controller issues the FLC Certificate generated by the eMS. 
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4) After the verification is finalised by the Controller in the eMS and the FLC Certificate is 

issued, the Partner Reports and the related FLC Certificates are available to the Lead Partner 

in the eMS for review and preparation of the Project Progress Report (no need for additional 

submission of the Partner Report and FLC Certificate from the Project Partner to Lead 

Partner).  

5) The Lead Partner prepares the Project Progress Report in the eMS based on the Partner 

Reports available in the eMS. The expenditure verified by the Controllers (i.e. financial data 

of the FLC Certificate) is automatically aggregated to project level. Based on the aggregated 

financial data the Lead Partner shall prepare the Application for Reimbursement, sign it and 

upload it to eMS. 

6) The Lead Partner has to submit the Project Progress Report and the Application for 

Reimbursement to the MA/JS through the eMS within a period of 3 months from the end of 

each reporting period.  

3.2 Reporting rules and timeframe of verifications 

3.2.1 Reporting rules 

As a general rule, the Lead Partner has to submit the Project Progress Report and the 

Application for Reimbursement on a six months basis, starting from the month of the 

approval date of the project (final approval of the Application Form by the MC) except the first 

and the last reporting period that can be different than six months. It means that the majority of 

the Lead Partners of the same call for proposals will have the same reporting deadlines7. 

Reporting deadlines will be given for the LPs explicitly in the subsidy contracts. 

 

 

 

 

 

 

 

 

                                                           
7 The projects approved after a complaint procedure and/or from reserve list have different deadlines, calculated 

individually from the approval date. 

In case of PAC support,  the Lead Partner has to submit the Project Progress Report and the 

Application for Reimbursement on a yearly basis, however, according to the needs of the 

project, the LP may submit Interim Project Progress Reports and Application for 

Reimbursements up to four times each year.  

In case of SMF projects the project duration (implementation of project activities) is fixed in 

12 months. The start and the end dates of the project are specified in the Subsidy Contract. 

The LP has to submit the Project Progress Report, including the Application for 

Reimbursement, once, at the end of the project implementation, within 3 months from the end 

date of the project as defined in the Subsidy Contract. 



 

Danube Control Guidelines version 7.0 14 

CONTROL GUIDELINES 

Additional interim reporting deadlines may be set by the MA/JS in order to avoid de-

commitment of EU Funds at programme level. Additional reporting possibilities can be 

requested by the Lead Partner as well in duly justified cases, e.g. to split the expenditure of the 

last reporting period into two reports in case the reporting period is more than six months.  

These additional deadlines may be set explicitly in the subsidy contract or communicated in 

advance to the Lead Partners and to the Controllers. 

The Project Progress Report and the Application for Reimbursement have to be submitted by the 

Lead Partner to the MA/JS within three months from the end date of each reporting period. 

The date of submission of the Project Progress Report and Application for Reimbursement is the 

date and time of the online submission of the report through the eMS. 

In case the Partner Reports and FLC Certificates are not available to the Lead Partner from each 

Project Partner for the given reporting period by the reporting deadline in the eMS, the LP shall 

submit the Application for Reimbursement on the basis of the Partner Reports and FLC 

Certificates available until the reporting deadline. 

The expenditure of the Project Partners not validated for the given reporting period until the 

reporting deadline shall be included in the subsequent Application for Reimbursement to the 

reporting period concerned.   

Project Partners can submit maximum two Partner Reports belonging to different reporting 

periods (a current and the previous one) for verification at one time. In this case two FLC 

Certificates will be included in one Project Progress Report by the LP. As a consequence, the PPs 

are bound to report expenditure in due time, since the acceptable maximum delay is 1 reporting 

period. In case a partner report is not acceptable by the Controller until the reporting deadline of 

the LP, the FLC Certificate of this Partner Report can be included in the next Project Progress 

Report, together with the FLC Certificate of the current Partner Report. In duly justified cases the 

MA/JS is entitled to authorize derogation from this rule in order to reduce possible losses at 

programme level. 

Project periods shall not be merged by the Project Partners/Controllers. 

3.2.2 Timeframe of verifications 

During the timeframe of three months, the Controllers shall verify the expenditure of the Project 

Partners in due time, in order to ensure the timely submission of the Project Progress Report 

and Application for Reimbursement at project level. 

Considering the timeframe needed for the preparation of the Partner Report at Project Partner 

level and the preparation of the Project Progress Report and Application for Reimbursement by 
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the Lead Partner, the Controllers shall fulfil the verification of expenditure within 60 calendar 

days8. 

 

Verification process Verification timeframe and indicative deadlines 

Preparation and submission 

of the Partner Report by the 

Project Partner to the 

Controller from the end of 

each reporting period 

15 days 

 

Verification of expenditure 

and issuing the FLC 

Certificate by the Controller 

 

60 days 

 

Preparation and submission 

of the Project Progress 

Report and Application for 

Reimbursement for the 

whole project by the Lead 

Partner to the MA/JS 

 

15 days 

The Controllers can set up different reporting deadlines for the Project Partners (instead of 

15 calendar days) in the national control guidelines, if any. 

In order to set up proper control deadlines, the number of Project Partners for the same 

reporting period and applicable to different calls as well as the number of staff involved in 

control activities shall be considered. The time schedule of the call for proposals of the Danube 

Transnational Programme will be regularly communicated to the Controllers to facilitate 

planning their capacities more efficiently. 

Project Partners’ responsibility to submit the expenditure for verification in time shall be clearly 

mentioned in the national guidelines (if applicable).  In case less than 60 days are available for 

validation by the Controller, the submission deadline of the Project Progress Report and 

Application for Reimbursement might be missed  jeopardizing the due reimbursement of 

expenditure to the project. 

                                                           
8 Cooperation Programme (CP) 5.3.8 Control System: “In principle, each Partner State should ensure that the 

expenditure can be verified within a period of two months from the submission of the documents by the project 
partners allowing for timely submission of PRs by the LB within a three months period from the end of each reporting 
period.” 
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3.3 Reporting at Partner level 

According to the control procedure described above, each Project Partner, as well as the Lead 

Partner, have to submit their expenditure relevant for a reporting period for verification to the 

Controller in its Partner State. 

In order to ensure the verification of expenditure each Project Partner, as well as the Lead 

Partner, have to prepare a Partner Report, describing the activities fulfilled and the expenditure 

incurred and paid in the given reporting period.  

The Partner Report is a simplified version of the Project Progress Report to be filled in by the 

Lead Partner, as it is relevant for one Project Partner only. 

The Partner Report is a standard reporting template of the Danube Transnational 

Programme to be submitted online through the eMS.  

The reporting template to be submitted through the eMS ensures that the same level of 

information is requested at partner level by the Controllers and the same level of information is 

provided by the Project Partners to the Lead Partner. 

The Partner Report in eMS ensures that the financial data (expenditure, generated revenues) 

needed to issue the FLC Certificate by the Controllers is available. The list of expenditure is 

generated by the system based on data (i.e. real costs or simplified costs) recorded by the 

Project Partner in the eMS linked to budget lines and work packages.  

The language of reporting is English for the transparency of the financial procedures and to 

allow the preparation of the Project Progress Reports by the Lead Partners. 

No further reporting templates (like the Partner Report) should be requested by the 

Controllers at national level. However, additional information related to the fulfilment of the 

control activity might be needed, e.g. declaration related to VAT, clarification on public 

procurement procedure, etc. which might be requested according to the national guidelines (if 

relevant).  

The Controllers shall provide adequate time for the Project Partners to correct data, provide 

clarification and further supporting documents to the expenditure reported in the Partner 

Report. The expenditure not verified after the completion round(s) will be part of the next FLC 

Certificate if it fulfils the control requirements.  

3.4 FLC Certificate 

3.4.1 Issuing the FLC Certificate 

Having concluded the process of verification of expenditure, the Controller shall issue the FLC 

Certificate in the eMS in order to prove that the expenditure has been validated. 
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The form of the FLC Certificate is obligatory to be used by each Controller validating the 

expenditure of a Project Partner participating in a DTP project. The document is automatically 

generated by the eMS..  

The FLC Certificate shall be issued in Euro. 

The FLC Checklist is another standard document for the verification of expenditure containing 

the checks performed by the Controller. 

The FLC Checklists are harmonised for the Danube Transnational Programme and are obligatory 

to be used by the Controllers in the eMS. The control checklists can be customised in the eMS, 

but the same checklists shall be used by each Controller.  

The FLC Checklist contains the eligibility requirements and also the supporting documents 

needed for the verification of expenditure (see Annex 8.4). In accordance with the four eyes 

principle, if applicable, the checklist is filled in by the Controller in the eMS based on the findings 

during the verification of expenditure and another Controller has to review the work done.  

The eMS generates the FLC Certificate and the FLC Checklist which can be printed and saved in 

the eMS. There is no requirement at programme level to sign and stamp the generated 

documents, however, at national level it can be regulated differently. Checklists of the 

Controllers do not form part of the “FLC Certificate” package. Additional checklists may be used 

by the Controllers at national level in specific cases, e.g. for the verification of procurements. 

Additional checklists, if any can be uploaded to the eMS.  

3.4.2 Re-issuing the FLC Certificate 

The re-issuing of the FLC Certificate can be requested only before the approval of the Application 

for Reimbursement by the MA/JS in the following cases: 

a) Ineligible expenditure was included in the FLC Certificate  

b) Expenditure was declared to wrong budget line or work package 

c) Mistakes were made in reporting the specific types of expenditure  

d) Amount affected by suspect of irregularity was included in the FLC Certificate  

In case the Lead Partner sends back the Partner Report for correction to the PP concerned, after 

the modification of the report the FLC Certificate has to be re-issued if possible before the 

submission deadline of the Project Progress Report. The MA/JS shall also be consulted in 

disputed cases. 

In case the re-issuing of the FLC Certificate is requested by the MA/JS, the Lead Partner is 

responsible to re-submit the revised Project Progress Report and Application for 

Reimbursement to the MA/JS including the re-issued FLC Certificates and any further documents 

requested within the deadline set by the MA/JS. 
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In case the re-issued and re-submitted FLC Certificate is still not acceptable by the MA/JS after 

two completion rounds, the concerned FLC Certificate will be reverted again to the Controller.  

The corrective FLC Certificate shall be submitted along with the Application for Reimbursement 

to the subsequent reporting period. 

Before the approval of the Application for Reimbursement by the MA/JS, it is also possible that 

the Controller establishes the need to re-issue the FLC Certificate. Upon notification by the 

Controller, the MA/JS initiates the re-issue process in eMS. 

3.5 Handling of irregularities in the control procedure 

'Irregularity' means any breach of Union law, or of national law relating to its application, 

resulting from an act or omission by an economic operator involved in the implementation of the 

ESI Funds, which has, or would have, the effect of prejudicing the budget of the Union by 

charging an unjustified item of expenditure to the budget of the Union. (Article 2 (36) of 

Regulation (EU) No. 1303/2013). 

The Controllers shall apply the following rules for the issuing FLC Certificates: 

1) Irregularities suspected before approval of the Application for Reimbursement by the 

MA/JS, the following procedure shall be applied: 

 In case the Controller suspects/detects an irregularity the Controller shall notify the 

responsible body for irregularities at national level .  

 In case an irregularity procedure is initiated at national level by the responsible body: 

a) if the suspicion of irregularity is detected during the verification of expenditure, 

the suspected irregular amount shall not be included in the FLC Certificate to be 

issued. 

b) if the suspicion of irregularity is detected after the FLC Certificate has been 

issued but before the approval of the Application for Reimbursement, the FLC 

Certificate has to be re-issued in order to deduct the suspected irregular amount. 

In this case the MA/JS shall be informed without delay,  in order to prevent the 

MA/JS from reimbursing the amount affected by potential irregularity. 

 In case the irregularity procedure is finished by stating that irregularity has been 

committed: 

a.) if the irregular amount equals with the suspected irregular amount already 

deducted, the Controller does not have any additional task; 

b.) if the irregular amount is less than the already deducted amount, the eligible 

regular amount could be included into any subsequent FLC Certificate. 

 If the irregularity procedure is finished by concluding that no irregularity has been 

committed, the eligible regular amount could be included into any subsequent FLC 

Certificate. 
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2) Irregularities suspected after approval of the Application for Reimbursement by the 

MA/JS: 

 In case irregularities are suspected by the Controller (or any other programme 

management body) after the approval of the Application for Reimbursement, the 

responsible body for irregularities at national level shall be notified to investigate the 

suspicion of irregularity. 

 In case the irregularity has been established, the responsible body at national level shall 

inform the MA/JS by sending an OLAF/summary report on the irregularity. The MA/JS 

will insert the data of the irregularity report into the eMS and attach it to the project 

concerned in eMS.  

In case an irregularity is announced, whistle-blown or detected, the irregularity 

procedure shall be started as mentioned above, but at the time of the decision on the 

irregularity further influencing factors shall determine that further authorities at 

national level shall be involved ex officio and according to legislative attributions. These 

relevant institutions at national level shall be properly informed and involved, the 

relevant documents shall be provided by the responsible body for irregularities at 

national level. 

 The amount affected by irregularity will be reclaimed by MA/JS on the basis of the 

OLAF/summary report9 received. The FLC Certificate already issued by the Controller 

shall not be re-issued, and the amount affected by irregularity shall not be 

deducted from any of the following FLC Certificates. 

The following procedures will be applied for recoveries: 

a) “Compensation”: the amount to be recovered can be deducted by the MA/JS from any 

Application for Reimbursement in case the amount declared by the concerned PP covers the 

irregular amount. Therefore, the amount to be paid to the LP will be reduced by the irregular 

amount before payment of the Application for Reimbursement. 

b) “Repayment”: the irregular amount shall be repaid by the PP concerned through the LP to 

the Danube Programme Bank Account. 

 

 

                                                           
9
 OLAF report: In line with the provision of Article 3 (1) of Commission Delegated Regulation (EU) No. 2015/1970 

the Partner States shall report irregularities to the Commission which  
a) affect an amount that exceeds EUR 10 000 in contribution from the funds,  
b) have been the subject of a primary administrative or judicial finding. 

Summary report: Summary report template (available in Cooperation Programme complement) shall be used to 

report irregularities which affect an amount below EUR 10 000 in contribution from the funds and in cases referred to 

in the second subparagraph of Article 122(2) of Regulation (EU) No 1303/2013. 
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3) Irregularities and reuse of EU contributions within the same project 

Any corrections made by the MA/JS before including expenditure in a payment application to 

the Commission is not a financial correction within the meaning of Article 143(2) CPR and the 

resources can therefore be reused for the same operation. 

This condition for the reuse of funds and certification of eligible expenditure by the FLC has to 

be confirmed by the MA/JS, since in most cases when the irregularity is reported to the MA/JS 

the expenditure had been already included to payment application to the EC. 

4) Financial corrections and cancellation of EU contributions  

Based on EC clarification on the implementation of Article 143(4) of Regulation (EU) No 

1303/2013 (CPR) an “Interreg project” constitutes one “operation” in the meaning of Article 

2(9) CPR as a “group of projects” with multiple beneficiaries as project partners. Consequently, 

financial corrections under Article 143(2) CPR apply to the Interreg operation as a whole: 

as per Article 143(4) CPR, the contribution is cancelled for the whole operation and it 

cannot be reused for other projects implemented by other beneficiaries within the same 

Interreg operation. 

In case of closing projects, certain project partners are generating overspending while others 

are spending less than originally established in the subsidy contract. The underspending 

concerns a larger amount than the overspending and as a consequence, projects eventually incur 

less expenditure than planned. In parallel some incurred project expenditure might be found 

irregular. 

The corrections under Article 143(2) CPR are to be calculated based on (cancelled from) the 

amounts of affected expenditure declared to the Commission. The contribution cancelled in 

accordance with Article 143(2) CPR therefore cannot be “offset” against the “savings” 

(part of the contracted amount unused). Furthermore, amounts unduly paid have to be 

repaid by the project partners to the lead beneficiary in line with the arrangements laid down in 

Article 13(2)(a) ETC Regulation. 

 

Example: 

Original PP budget: 100.000 EUR  

Expenditure affected by irregularity: 5.000 EUR 

PP budget after cancellation: 95.000 EUR 

The MA/JS can reimburse only the EU contribution part of the PP budget after 

cancellation.  

The certified expenditure of the PP is maximum 100.000 EUR (original PP budget) and 

not 105.000 EUR! 

IMPORTANT: The amount of the irregular expenditure cannot be reported again 

(reused and re-certified) as eligible expenditure! 
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3.6 Handling of project changes in the control procedure 

During the implementation of the project, certain changes might become necessary, which will 

affect the eligibility of expenditure at partner level. Therefore, the Controller has to take into 

consideration the necessary verifications of expenditure with regard to project changes.  

The definition of different types of changes that might occur during the project implementation 

as well as the relevant rules for project changes are described in the Subsidy Contract and in the 

Implementation Manual relevant for the type of the project. 

Any request for modification of the Subsidy Contract has to be justified and submitted by the LP 

to the MA/JS immediately when such a need for amendments occurs.  

The MA/JS will review the request for modification and makes a decision on the modification 

request according to the rules laid down in the relevant Implementation Manual. 

The modified Application Form and related documents, if any (e.g. Addendum to the Subsidy 

Contract, etc.) will be available for the Controllers in the eMS. 

3.7 Control function of the eMS 

3.7.1 General description of control function in the eMS 

The control function of the eMS supports the reporting procedure at national level in case of 

each Partner State. The financial data registered in the system on partner level enables each 

Project Partner to prepare and submit the Partner Report via the eMS which can be validated by 

the Controllers in the system. When preparing the Project Progress Report on project level, the 

system aggregates the financial data included in each Project Partner’s FLC Certificate. 

This control function provides several advantages: 

 Uniformity of procedures for the verification of expenditure (standard checklists, templates, 

verification process concluded in the system) 

 Shorter timeframe of validation: online submission of the Partner Report and the FLC 

Certificate, no paper version of the reports/documents requested 

 Providing overview of the verification process at all stages (LP and MA/JS are informed 

through the system) 

 Enhancing the preparation of Project Progress Reports by aggregating validated expenditure 

from partner level. 
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3.7.2 Overview of general procedures in the system 
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3.7.3 Control procedures supported by the eMS 

1) Online preparation and submission of Partner Report (Project Partners) 

The Project Partner records the data of the Partner Report in the eMS, by using individual 

username and password related only to its project part. After registering the data in the system, 

the Partner Report will be generated by the system. The Partner Report is then submitted online 

through the eMS to the Controller. The process is the following: 

1. Recording Partner Report data by the Project Partner: 

The following data shall be recorded with regard to the implementation of activities: 

 Summary of the Project Partner’s activities in the reporting period 

 Target groups reached 

 Activities by WPs carried out in the reporting period in details 

 Deliverables 

The activity data is not aggregated at project level. The Lead Partner shall summarise the 

information received from the Project Partners in the Project Progress Report. 

The following financial data shall be recorded: 

 Expenditure incurred and paid in the reporting period recorded at invoice level 

 Partner contribution and the spending forecast 

Financial data recorded by the Project Partner and validated by the Controller will 

automatically be aggregated up to the project level, after FLC Certificate has been issued. 

 Attachments (if any) 

 Document generated by the system 

The Partner Report is generated by the eMS after built-in checks carried out automatically 

by the system. 

2. Online submission of the Partner Report via the eMS to the Controller  

The responsible person of Project Partner submits the Partner Report to the Controller.  

2) Verification of expenditure and validation process (Controllers) 

After submission of the Partner Report, the verification of expenditure is fulfilled by the 

Controller in the eMS. The processes are standard for all Controllers by using standard 

checklists. In case modification is needed, the checklists can be customised in the eMS by the 

MA/JS in agreement with the Controllers. Checklists filled in by the Controllers will be saved in 

the system each time after the validation process has been completed. 
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The process is the following: 

1. Verification of the submitted Partner Report 

 Verification of the Partner Report by checking the submitted invoices and activities 

according to the FLC Checklist in the eMS 

 On-the-spot check (if relevant) 

 Deduction of ineligible amounts in eMS (if relevant) 

 Attachments 

 Checklists of Controllers not included in the system (e.g. procurement) 

 On-the-spot check report, if relevant 

 Audit report, if any 

 Designation Form, if relevant 

 Documents generated by the eMS 

 FLC Certificate 

 FLC Checklist 

2. Issuing the FLC Certificate 

After verification of expenditure, the Controller issues the FLC Certificate in the eMS. The FLC 

Certificate will be available online in the eMS to the Project Partner. 

3) Availability of FLC Certificates and aggregated financial data to the LP  

The Partner Reports and the related FLC Certificates are available to the Lead Partner in the eMS 

(for review and preparation of the Project Progress Report). The system enhances the 

preparation of the Project Progress Report and Application for Reimbursement by aggregating 

validated expenditure from the partner level. All supporting documents attached to the Partner 

Report will also be available electronically for the LP in the eMS. 

3.7.4 National level functions not supported by the eMS 

The following main responsibilities to be fulfilled at national level are not supported by the eMS: 

1. Irregularity procedures at national level 

 Detecting, establishing and reporting irregularities to the Commission 

2. Risk assessment by the Controller 

 Risk assessment according to national rules 

3. Handling of state contribution (if relevant) 

 Transfer of pre-financing and/or payment of state contribution 
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3.7.5 Verification of expenditure in case non-availability of the eMS 

In case the eMS does not ensure the performance of the tasks of the Project Partners, the TA 

beneficiaries and the Controllers (i.e. the preparation of the Partner Report and the verification 

of expenditure in eMS), the Partner Report and the supporting documents shall be submitted on 

paper to the Controller for verification purposes. The Controllers shall prepare the FLC 

Certificate on paper in 2 copies and send it to the Project Partner/ TA beneficiary. The Project 

Partner shall send 1 copy of the FLC Certificate to the LP. 

The Project Progress Report, the FLC Certificates and the Application for Reimbursement shall 

be prepared and submitted by the LP to the MA/JS on paper with the necessary signatures.  

Availability of data and documents shall be ensured for audit purposes and in line with the audit 

requirements.  

All data generated during the non-availability of the eMS shall be recorded into the system 

afterwards. 

4. Control requirements 

Controllers designated by each Partner State shall ensure the compliance of expenditure 

incurred by the Project Partners with EU, programme and national rules, by carrying out 

verifications within the meaning of Article 23(4) of the Regulation (EU) No. 1299/2013, as well 

as Article 125(5) of the Regulation (EU) No. 1303/2013. Each country participating in the DTP is 

responsible for verifications carried out on its territory. 

In accordance with Article 125(4)(a) and (b) and 125(5) of the Regulation (EU) No. 1303/2013, 

verifications carried out by the Controllers shall ensure that 

 the co-financed products and services have been delivered 

 the expenditure declared by the beneficiaries has been paid 

 the project part complies with the applicable law, the cooperation programme and the 

conditions for support.  

The designated Controllers shall also ensure that each Project Partner maintain either a separate 

accounting system or an adequate accounting code for all transactions relating to an operation. 

Verifications to be carried out shall include the following procedures: 

a) administrative verifications (desk based checks) in respect of each application for 

reimbursement, 

b) on-the-spot verifications of the projects. 
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The procedures and requirements of the Danube Transnational Programme for the 

administrative verifications and for the on-the-spot verifications are described in the following 

sections. 

4.1 Administrative verifications – “desk based checks” 

As a general principle, the Lead Partner can include in the Application for Reimbursement only 

expenditure validated by the Controller. 

The administrative verifications, so called “desk based checks” shall be carried out by the 

Controllers in respect of each application for reimbursement. 

The desk based checks shall be performed by the Controllers at their own premises, i.e. the 

Project Partner submits the invoices and the related supporting documents of the expenditure 

declared either electronically (e-mail, data drives, etc. but not through eMS) and/or in original, 

as regulated at national level. 

In addition, the Controller might check the documents at the premises of the Project Partner. 

Methodology for the administrative checks: 

 100% of the expenditure declared by the Project Partner is verified by the Controller 

 Desk based checks carried out on a sample basis (in accordance with the description 

of the control system of the concerned Partner State): a certain scope and a certain 

percentage of the expenditure declared by the Project Partner is verified by the 

Controller. The sampling method used by the Controller shall be presented in the FLC 

Certificate. 

The results of the desk based checks have to be documented in the FLC Report section of the FLC 

Certificate. 

The “desk based checks” shall cover the following verifications: 

1. 
Expenditure is in line with EU, programme and national eligibility rules and complies with 

conditions for support of the project and payment as outlined in the subsidy contract 

2. 

Expenditure declared by the Lead Partner / Project Partner is supported by invoices or 

accounting documents of equivalent probative value, with the exception of simplified cost 

options. 

3. 
Expenditure declared by the Lead Partner / Project Partner was actually paid with the 

exception of costs related to depreciations and simplified cost options. 

4. 
Expenditure was incurred and paid (with the exception of simplified cost options) within 

the eligible time period of the project and has not been reported previously. 

5. 
Expenditure based on simplified cost options (if any) is correctly calculated and the 

calculation method used is appropriate. 
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6. 

Expenditure (if any) within the meaning of with Article 20(2) of Regulation (EU) No. 

1299/2013 has been verified. (Checks to be performed are described under section 3.4.2 

(for expenditure of the Associated Strategic Partners) and 3.4.3 (with regard to 20% 

activities) of the Annex  

7. 

Expenditure reimbursed on the basis of eligible costs actually incurred is either properly 

recorded in a separate accounting system or has an adequate accounting code allocated. 

The necessary audit trail exists and  was available for inspection. 

8. 

Expenditure in currency other than Euro was converted using the monthly accounting 

exchange rate of the European Commission in the month during which expenditure 

was submitted for verification to the Controller. 

9. Relevant EU/ national/ institutional and programme procurement rules were observed. 

10. EU and programme publicity rules were observed. 

11. 
Co-financed products, services and works were actually delivered in accordance with the 

subsidy contract and application form. 

12. 
Expenditure is related to activities in line with the application form and the subsidy 

contract. 

13. Expenditure verified is not affected by irregularity or any suspected irregularity or fraud. 

14. 

No evidence of infringements of rules concerning sustainable development, equal 

opportunities and non-discrimination, equality between men and women and State aid 

has been found during the verifications. 

15. 
No evidence of double-financing of expenditure through other financial source(s) has 

been found during the verifications. 

16. 
No evidence of generation of undisclosed project-related revenue has been found during 

the verifications. 

4.2 On-the-spot verifications 

On-the-spot verifications (also referred to as on-the-spot checks) cover additional verifications 

of the project from financial, technical and physical point of view.  

On-the-spot checks of individual projects may be carried out on a sample basis as well. 

The frequency and coverage of on-the-spot checks shall be proportionate to the amount of 

public support to a project and to the level of risk identified by such verifications and audits of 

the audit authority for the management of the control system as a whole. 

The methodology for the on-the-spot checks shall be described in the description of the national 

control system (Annex 8.1): 
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 On-the-spot checks are considered exhaustive in case on-the-spot checks are performed 

at least once during the project period for each Project Partner of the concerned Partner 

State participating in the projects of the Danube Transnational Programme. 

 In case on-the-spot checks are carried out on a sample basis, the selection of the projects 

for on-the-spot checks has to be in line with the sampling method presented in the 

description of the national control system, and the selection has to be also documented.  

Verifications covering only administrative aspects performed at the premises of the Project 

Partner cannot be considered as on-the-spot checks, in case the requirements for the on–the-

spot verifications are not covered. 

On-the-spot checks during the COVID-19 outbreak10: 

During the emergency situation of the COVID-19 outbreak on-the-spot verifications are not 

possible. It is recommended to perform only desk-based verifications where possible until such 

time as it is safe for staff to perform on-the-spot visits again.  

Replacement of the on-the spot checks during the COVID-19 outbreak e.g. by online meeting 

tools, video recording and photo-documentation is possible under condition that the scope of 

the on-the spot checks can be fulfilled without physical presence at the premises of the partner, 

e.g. proof of the delivery of the activities and outputs is provided. 

Controllers have flexibility to carry out the necessary on-spot verifications after declaring the 

expenditure to the Commission by the CA and before submitting the accounts11  e.g. in the 2nd 

half of the concerned year. The on-the spot checks cancelled or postponed by the controllers due 

to the COVID-19 outbreak shall be completed before certification in the accounts (i.e. 15 

February of the following year ).12 

The same procedure and deadline applies for the closed projects where the on the spot checks 

necessary for the project closure were cancelled due to the emergency situation. 
                                                           
10

 The COVID-19 pandemic, also known as the coronavirus pandemic, is an ongoing pandemic of 

coronavirus disease 2019 (COVID-19), caused by severe acute respiratory syndrome coronavirus 2 

(SARS-CoV-2). The outbreak was first identified in Wuhan, China, in December 2019. The World Health 

Organization declared the outbreak a Public Health Emergency of International Concern on 30 January, 

and a pandemic on 11 March 2020. 

11 Accounting year: period from 1 July  to 30 June; submission of accounts until 15 February for the 

preceding accounting year, e.g.  until 15 February 2022 for the accounting year from1 July 2020 to 30 

June 2021 

12 According to EC Guidance: 

https://webgate.ec.europa.eu/fpfis/wikis/pages/viewpage.action?spaceKey=CORONAVIRUSRII&title

=Coronavirus+Response+Investment+Initiative 

  

https://en.wikipedia.org/wiki/Pandemic
https://en.wikipedia.org/wiki/Coronavirus_disease_2019
https://en.wikipedia.org/wiki/Severe_acute_respiratory_syndrome_coronavirus_2
https://en.wikipedia.org/wiki/Wuhan
https://en.wikipedia.org/wiki/World_Health_Organization
https://en.wikipedia.org/wiki/World_Health_Organization
https://en.wikipedia.org/wiki/Public_Health_Emergency_of_International_Concern
https://webgate.ec.europa.eu/fpfis/wikis/pages/viewpage.action?spaceKey=CORONAVIRUSRII&title=Coronavirus+Response+Investment+Initiative
https://webgate.ec.europa.eu/fpfis/wikis/pages/viewpage.action?spaceKey=CORONAVIRUSRII&title=Coronavirus+Response+Investment+Initiative
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The “on-the-spot checks” shall cover the following verifications: 

Verifications regarding the accounting system and audit trail: 

1. 

The Lead Partner possesses a project bank account to receive and transfer ERDF and IPA 

and ENI contribution to the Project Partners, either by opening a separate EUR bank 

account or by opening a sub-account of an existing EUR bank account with a technical 

code for the project purposes. 

2. Separate accounting system or an adequate accounting code is maintained for all 

transactions relating to the project by the Lead Partner/Project Partner. 

3. The expenditure declared corresponds to the accounting records and supporting 

documents held by the Lead Partner/Project Partner. 

4. Invoices related to expenditure already declared are available at the premises of the Lead 

Partner/Project Partner. 

5. Audit trail relevant for the Lead Partner/Project Partner exists and is complete at the 

premises of the Lead Partner / Project Partner. 

6. If revenues are reported, evidence exists in the accountings documents of the Lead 

Partner/Project Partner on the revenues generated by the project. 

Verification of expenditure: 

1. Services declared within the project have been delivered in reality, and are available at the 

premises of the Lead Partner/Project Partner, and are used only for the project purposes. 

2. 
Equipment declared within the project have been purchased in reality, are in line with the 

description given in the approved application form and are used only for the project 

purposes. 

3. 
Small scale investments declared within the project have been implemented in reality, are 

in line with the description given in the approved application form, and are used only for 

the project purposes. 

 

Verification of the compliance with EU policies and other rules: 

1. 

Evidence is available that the public procurement procedures applied by the ERDF Lead 

Partner / Project Partner are in line with the national public procurement rules as well as  

with the programme rules on procurements. In case of IPA and ENI partners, procurement 

procedures applied are in line with the provisions of the Financial Regulation and 

Delegated Regulation, if relevant, and the Financing Agreement concluded between the 

relevant Partner State, the European Commission and the Managing Authority. 
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2. According to the evidence obtained, the publicity requirements of the Danube 

Transnational Programme are respected. 

3. According to the evidence obtained, double-financing of expenditure with other EU funds 

is avoided. 

4.3 Documentation of checks 

The verification of expenditure shall be documented by the Controllers and the work records are 

to be retained for audit purposes. 

The Danube Transnational Programme introduced the eMS to support the control activity in 

each Partner State. All control related documents are stored in the system in electronic form. 

The main records of the verification of expenditure are the FLC Certificate and the FLC Checklist 

which contain all aspects of the verifications including the results of the checks in details. 

The FLC Certificate and the FLC Checklist will automatically be stored by the eMS in electronic 

form. Originals of the FLC Certificate and the FLC Checklists can be printed and stored by the 

Controller in case it is required at national level.  

The name and position of the person performing the verifications and the date of verifications 

will be tracked in each case by eMS. 

Before submission of the invoices and accounting documents of equivalent probative value to 

the Controller for verification, the Project code and Acronym shall be indicated by the Project 

Partner on the originals with the following text: 

Danube Transnational Programme 

Project code: 

Acronym: 

Controllers may request the submission/presentation of the original invoices/or a sample of 

original invoices.  

 

All documents submitted by the Project Partner outside of the eMS, e.g. invoices, studies, project 

brochures, photos of project events, training course materials, etc. and deliverables which 

provide evidence of the eligibility of expenditure shall be kept by the Controller/Control 

Coordination Body in accordance with the national regulatory framework. 

On-the-spot checks should also be properly documented: the work records on the results of the 

on-the-spot checks of individual expenditure/Project Partner sampled should be maintained by 

the Controller. In case on-the-spot checks are carried out on a sample basis, the sampling 
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method used has to be described and justified and all documentation has to be retained for 

further audits. 

The following documents should be retained by the Controllers concerning the verification of 

expenditure of each Project Partner. The DTP does not require Controllers to keep documents 

which are stored in the eMS in any other form; however, national regulations may require the 

retention of documents in hard copy as well.  

No. Document Form of document Place 

1. Approved Application Form Electronic version  eMS 
2. Partnership Agreement (and its amendments) Electronic version eMS 
3. Subsidy Contract (and its amendments) Electronic version  eMS 

4. Partner Reports 
Electronic version 
(and/or original13) 

eMS 

5. FLC Certificate 
Electronic version 
(and/or original14) 

eMS 

6. 
Each invoice and accounting document of 
probative value related to the project 
expenditure 

As applied at national 
level 

As applied at national 
level 

7. 

Supporting documents related to project 
expenditure e.g. payslips, bank statements, 
contracts between Project Partner and 
subcontractors, etc. 

As applied at national 
level 

As applied at national 
level 

8. 
Supporting documents in large size e.g. public 
procurement documents 

As applied at national 
level 

As applied at national 
level 

9. 
All project deliverables (materials produced 
during the project period) submitted with the 
Partner Reports 

As applied at national 
level 

As applied at national 
level 

10. FLC Checklists related to each Partner Report 
Electronic version 
(and/or original15) 

eMS 

11. 
Letters for completion / clarifications sent by 
the Controllers 

Electronic version 
(and/or original16) 

eMS  
(FLC documents 
/Attachments) 

12. 
Documentation of each request for missing 
documents, completion of the Partner Reports  

Electronic version 
(and/or original17) 

Electronic 
storage/Controller 
premises 

13. 
If relevant, documentation of on-the-spot checks 
(minutes/reports, checklists, etc.) 

Electronic version 
(and/or original18) 

eMS/other electronic 
storage/Controller 
premises 

14. Audit reports, if relevant 

Original/copy/electronic 
version (in the form 
received from the body 
performing the audit) 

eMS/other electronic 
storage/Controller 
premises 

                                                           
13 As regulated at national level 
14 As regulated at national level 
15 As regulated at national level 
16 As regulated at national level 
17

 As regulated at national level 
18 As regulated at national level 
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In case state contribution is ensured by the Partner State in which the Project Partner is located, 

the Controllers shall retain the documents related to the state co-financing (contract and its 

amendments, documentation of the payment of state contribution, and all requested documents 

at national level) according to the national co-financing system of the Partner State concerned. 

5. Verification of project expenditure 

Programme level rules on the eligibility of expenditure necessary for the preparation of the 

Application Form have been included in the relevant Applicants’ Manual.  

More detailed and specific eligibility rules to be followed during the project implementation 

period are laid down in the “Eligibility of project expenditure” annexed to this document and to 

the Implementation Manual, including the supporting documents requested for each budget line, 

as well as the checks to be performed by the Controllers. 

6. Verification of Technical Assistance expenditure 

The budget allocated to Priority Axis 5 (Technical Assistance) ensures the sound basis for the 

implementation of the program. Activities related to program management, implementation, 

monitoring, control, and evaluation are financed by Technical Assistance. The beneficiaries of 

the Technical Assistance (TA) are the programme management bodies of the DTP, such as 

MA/JS, Certifying Authority, Audit Authority and the National Contact Points. 

TA expenditure also needs to be verified by the responsible Controllers of the Partner States 

depending on the location (country) of the TA Beneficiary. The timeframe for verifications 

corresponds to that of the normal projects (described in section 3.2.2). 

Control requirements described in the present Control Guidelines are also relevant for 

the verification of TA expenditure with the following exceptions: 

 Eligibility of TA expenditure, including the checks to be performed by the Controllers 

is regulated by the TA Manual of the Danube Transnational Programme. 

 

 A separate FLC Checklist for TA expenditure was prepared based on the eligibility 

requirements set by the TA Manual (Annex 8.5). 

 The TA Project Progress Report template shall be prepared in eMS to report activities of the 

National Contact Points. 

 Different reporting deadlines are set for the TA Beneficiaries. The applicable reporting rules 

and deadlines are specified in the TA Manual. 
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 Taking into account the yearly allocation of TA project’s budget, the TA Project Progress 

Report shall include all expenditure incurred in the reporting period concerned and paid 

within the eligible time period of the project (i.e. payment is not limited to the reporting 

period concerned).  

The description of the control system in each Partner State shall include the designated 

Controller for TA expenditure and also the description of the verification procedure for TA, 

provided it is different from the validation of project’s expenditure. 

7. Control Systems 

7.1 Description of the national control system 

According to Article 23 (4) of the Regulation (EU) No. 1299/2013 (ETC Regulation) each Partner 

State shall set up a control system to validate the expenditure at national level. For this purpose 

each Partner State shall formally designate the Controller/Control body responsible for verifying 

the legality and regularity of the expenditure declared by each Project Partner participating in 

the project (the “Controller”). 

For the designation process laid down in Article 124 of the Regulation (EU) No. 1303/2013, each 

Partner State shall provide the description of the national control system to the MA/JS in a 

standard form of the DTP (please see Annex 8.1). 

The description of the national control system shall provide information on the designated 

Controller/control body in the Partner State concerned, as well as on the setting up of the 

control system, the organization of the Controller/control body, and the procedure and 

timeframe for the verification of expenditure, etc. 

In addition, the MA/JS shall be informed about the bodies and authorities responsible for 

control, audit, irregularities and repayment as well as national co-financing. The procedures 

applied at national level for handling irregularities and repayments and also information about 

the system of the national co-financing shall be specified in the description of the national 

control system. 

The MA/JS shall be informed of any change in the control system by submitting the up-dated 

version of the description of the national control system of the Partner State concerned. 

For the purpose of keeping the programme level description of the management and control 

systems up-to-date, the MA/JS requests each Partner State to submit the updated version of the 

description of the national control system on a yearly basis, by 30 September each year. 
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7.2 Designation and selection of Controllers 

7.2.1 Requirements for the selection of Controllers in decentralised control systems 

In case of decentralised systems, the designated Controller, i.e. the “control coordination body” 

is a formally designated body at Partner State level responsible for the coordination of control 

activities and for the proper selection of the individual Controllers to each Project Partner. 

The selection of the individual Controller is either based on a shortlist preliminary established 

by the control coordination body or on the selection of the Project Partner according to the 

requirements at Partner State level. 

The steps are the following: 

1) The control coordination body has to confirm the selection of Controllers to each 

Project Partner or assign the Controller to the Project Partner, by issuing a signed 

designation form at partner level (please see Annex 8.2) before the first Partner 

Report has been submitted by the Project Partner to the Controller. This designation 

form shall contain the project code, the partner data, the contact details of the 

Controller and the declaration on the independence of the Controller. Partner States 

can use their own designation forms (in English language) as long as the information 

requested by the DTP is provided for. 

2) The MA/JS will provide access to the eMS to the control coordination bodies (FLC 

assignment body in eMS) and to the responsible Controllers as described in the eMS 

Guideline on control. 

3) The control coordination body is responsible for assigning the responsible 

Controller(s) to the relevant Project Partner(s) in eMS. 

4) The designation form (or other equivalent form) shall be uploaded by the Controller 

to the eMS together with the FLC Certificate of the first Partner Report. 

5) The MA/JS shall be informed by the control coordination body about the change of 

individual Controllers in order to provide them access to the eMS. The signed 

designation form (or other equivalent form) for the new individual Controller shall 

be uploaded by the Controller to the eMS together with the subsequent FLC 

Certificate. 

7.2.2 Designated Controllers in centralised control systems 

In case of centralised control systems, the control body appoints the staff for the verification of 

expenditure of Project Partners involved in the Danube Transnational Programme. 

The control body shall provide the MA/JS with the list of staff responsible for the control tasks 

for the DTP. The MA/JS will provide access to the eMS to the control body (FLC assignment body 
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in eMS) and to the responsible Controllers as described in the eMS Guideline on control. The 

control body is responsible for assigning the responsible Controller(s) to the relevant Project 

Partner(s) in eMS. 

In case of any change in the control staff, the MA/JS shall be informed by the control body in 

order to provide access to the eMS. 

7.3 Reporting irregularities 

Prevention, detection, reporting and follow-up of irregularities, including recovery of amounts 

unduly paid are regulated in the Article 72, Article 122, Article 132 and Article 143 of Regulation 

(EU) No. 1303/2013 of the European Parliament and of the Council and Article 27 of the 

Regulation (EU) No. 1299/2013 of the European Parliament and of the Council. 

Based on the above provisions, Partner States hosting the Project Partners are responsible for 

the management, inter alia, detecting, establishing and reporting to the Commission of 

irregularities at the national level. As a consequence, the irregularity procedure shall always be 

conducted by the responsible organization of the Partner State on whose territory the Project 

Partner concerned is located. 

An irregularity might be suspected by the Controllers, the programme management bodies 

(MA/JS, AA, CA), or any other person on different stages of the project implementation. In order 

to ensure that the programme management bodies (MA/JS, CA, and AA) are informed on the 

irregularities established by the Partner States, the irregularities have to be reported by the 

responsible body of the Partner State to the MA/JS. The data of the OLAF/summary report has to 

be registered in the eMS by the MA/JS. 

The procedure for reporting and handling irregularities is as follows: 

a. Suspecting irregularity by Controllers / MA/JS / CA / AA/ etc. 

b. Reporting suspected irregularity to the responsible body at the Partner State (if any) 

c. Irregularity procedure launched according to procedures applicable at the national 

level resulting in the decision on irregularity (whether an irregularity was 

committed or not) and possible financial consequences, if any 

d. Reporting irregularities to OLAF by the responsible body in the Partner State in line 

with Article 122 of Regulation (EU) No. 1303/2013 of the European Parliament and 

of the Council. This report shall also be sent to the MA/JS. 

e. Reporting irregularities with financial consequences which do not need to be 

reported in line with Article 122 of Regulation (EU) No. 1303/2013 of the European 

Parliament and of the Council to the MA/JS in the form of a summary report by the 

responsible body in the Partner State. (The summary report template is included in 

the Verification Report).   
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f. On the basis of information included in the OLAF/summary report sent by the 

Partner State concerned, the MA initiates a recovery procedure. When the 

irregularity reported by the Partner State affects the whole project, the Monitoring 

Committee is entitled to make a decision related to the legal and/or financial 

consequences (such as withdrawal from the subsidy contract or reduction of the 

contribution from the EU Funds to the project).  

The tasks of the Controllers are limited to the reporting of the suspicion of irregularities 

to the body responsible for irregularities at Partner State level, therefore Controllers 

shall be aware of the procedure for reporting suspected irregularities. 

7.4 Anti-fraud measures 

Controllers have to follow the Anti-Fraud Strategy of the DTP to improve effectiveness in dealing 

with the risks of fraud within the programme.  

The fraud risk self-assessment tool prepared by the Commission (together with detailed 

instructions) was adapted to the Programme needs to assess the impact and likelihood of 

common fraud risks occurring. It is the responsibility of the DTP MA/JS to coordinate and 

perform the overall annual fraud risk assessment.  

In order to conclude the fraud risk self-assessment exercise the MA will request Controllers / 

control coordination bodies to provide input with regard to the fraud risks related to the 

‘implementation of programme and verification of activities’ process, more specifically, with 

regard to risk identification, risk assessment, existing and possible new controls and action 

plans for risk mitigation. For these purposes, the fraud risk self-assessment tool was made 

available to the Controllers. As a general rule, risk assessment would be done on an annual basis 

(May to July period of each year) and the input from the Controllers would be requested at least 

1 month prior to the assessment. 

7.5 Audits 

7.5.1 System audits 

According to the Article 127 of the Regulation (EU) No. 1303/2013 the Audit Authority or 

external auditors on behalf of the Audit Authority will carry out audits on the proper functioning 

of the management and control system (MCS) and on an appropriate sample of projects on the 

basis of the declared expenditure. In addition, audit of the accounts will be carried out. 

In order to obtain a high level of assurance and to express an opinion on the functioning of the 

MCS, system audits will include compliance testing of key controls at programme management 

bodies. Such compliance testing should be carried out for a number of projects, transactions at 

the level of the MA/JS, the CA and the national Controllers. 
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The following steps are usually undertaken when performing the assessment: 

1) Evaluating the assessment criteria for each key requirement19 

2) Conclusion drawn for each key requirement on the basis of the assessment criteria 

3) Conclusion by Authority 

4) Overall conclusion 

More detailed information on the assessment criteria, key requirements and the methodology of 

the assessment can be found in the Guidance for the Commission and Member States on a common 

methodology for the assessment of management and control systems in the Member States. 

7.5.2 Audit of operations 

The Audit Authority or external auditors on behalf of the Audit Authority will perform audits of 

operations on an appropriate sample of projects on the basis of the declared expenditure. The 

declared expenditure shall be audited based on a representative sample and, as a general rule, 

on statistical sampling methods. 

A non-statistical sampling method may be used based on the professional judgment of the Audit 

Authority, in duly justified cases, in accordance with internationally accepted audit standards 

and in any case where the number of operations for an accounting year is insufficient to allow 

the use of a statistical method. 

The projects selected for audit of operations will be audited at the premises of the Lead Partner 

and the Project Partners selected.  

The Controller can also be present during the audit at the premises of the LP or PPs selected 

where further clarification might be requested from the Controller. The Controller shall 

cooperate with the Audit Authority/external auditor on behalf of the AA and shall provide the 

body with all information. 

Controllers and control coordination bodies at national level will receive feedback on the 

findings of the audit of operations. 

In case of irregularities, or ineligible expenditure detected by audit the procedures described in 

Section 7.3 have to be followed. 

                                                           
19 See Commission Delegated Regulation (EU) No. 480/2014 for the list of key requirements 
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7.6 Network of Controllers 

In order to ensure smooth functioning of the control system in the Partner States, the DTP 

established and operates the network of Controllers, comprised of representatives of 

Controllers/control coordination bodies from each Partner State and coordinated and supported 

by the MA/JS. Regular consultations and trainings for the network of Controllers will be 

organised during the programme implementation period. At least one meeting per year will be 

held, and additional meetings can be organised if deemed necessary. 

This “working group” of the Controllers has a consultative role between the DTP and the 

individual Controllers. Conclusions of the Controllers’ meetings will be taken into consideration 

and the main outcome will be reported to the Monitoring Committee. 

Each Partner State could officially nominate a maximum of two representatives to the network 

of Controllers. The members of the MA/JS, Certifying Authority and Audit Authority also 

participate at the Controllers’ meetings. The representatives of National Contact Points, MC 

members and the representative of the European Commission can participate at the meetings as 

observers. The list of the network of Controllers is handled by the MA/JS. In case of any changes, 

the MA/JS shall be informed in a written form. 

8. Annexes 

 Eligibility of project expenditure 

 8.1 Control System description template 

 8.2 Form for the designation of Controller 

 8.3 FLC Certificate  

 8.4 FLC Checklist for projects 

 8.5 FLC Checklist for TA projects 

  


